




Techno Bond

شركة ألواح الخليج

كتيب تجميعات
المملكة العربية السعودية
2026 - 2027

كتيب تجميعات المملكة العربية السعودية
Saudi Arabia Approvals



Aluminium Composite Panels-Techno Bond

Techno Bond Copyright Version 2026 - 2027



تطوير الرياض
RIYADH DEVELOPMENT AUTHORITY

قطار الرياض
riyadh metro




MATERIAL APPROVAL REQUEST FORM

GENERAL INFORMATION			
Issuer: Rowan Akbar Shaikh - QA/QC Inspector			
Issue Date: 2/26/2019		Submittal N°: MS-CV-MAR-LAR30-S30-000026	REV N°: AC
Requirement N°:		WBS N°:	
87415 - COMPOSITE WALL PANELS			
LOCATION WHERE MATERIAL WILL BE USED			
Line 4 ☐	LINE 5 ☐	LINE 6 ☐	All LINES ☒
Exact location: Riyadh metro package 3			
Structure: Cladding			
Change:			

SUPPLIER / MANUFACTURER			
Subcontractor: JALICH			
Manufacturer: TECHNO BOND		Approved ☐	Not approved ☒
Approval request reference:		Not Applicable ☐	
Comments:			

MATERIAL			
Material description: Aluminum Composite Panel			
Origin:	Saudi Arabia ☒	Foreigner ☐	
Sample Provided :	YES ☒	NO ☐	
Documents Provided		YES	NO
Material Specifications (Physical, Mechanical, Electrical, Chemical, etc...)		☒	☐
Material Certification (International Standards, Test Methods, Tolerances)		☒	☐
Complete & Comprehensive Compliance/Comparison Matrix		☒	☐
Quality Control and Acceptance Sampling		☐	☒
Safety considerations and requirements		☐	☒
Environmental considerations and requirements		☐	☒
Typical Details Drawings		☒	☐
Catalog and/or Technical Data Sheet		☒	☐
Photographs and/or Technical Illustration		☐	☒
Other:		☐	☒

FAST SUBMISSION	
Representative: Eyman Kacou - Line 5 QA/QC Manager	Date: 26/4/February/2019
Signature: 	

RAMPED
REINFORCING THE STRUCTURE

Material Approval Request Form MS-RMP-FRM-023600-0414-000030

fast

Page | 1



تعميد / مشروع قطار الرياض

Riyadh Metro Project Package 3 COMMENTS RESOLUTION SHEET									
Item No.	Comments	Responsible	Due Date	Status	Resolution	Remarks	Priority	Severity	Impact
1	Comments regarding the design of the station platform edge protection system, specifically the height and material of the guardrail.	Design Team	2023-10-15	Open	Design Team to provide detailed specifications for the guardrail height and material, ensuring compliance with relevant standards.	Comments regarding the design of the station platform edge protection system, specifically the height and material of the guardrail.	High	Medium	Low
2	Comments regarding the proposed station layout, specifically the location of the entrance and exit stairs.	Design Team	2023-10-20	Open	Design Team to provide detailed specifications for the entrance and exit stairs, ensuring compliance with relevant standards.	Comments regarding the proposed station layout, specifically the location of the entrance and exit stairs.	High	Medium	Low
3	Comments regarding the proposed station layout, specifically the location of the entrance and exit stairs.	Design Team	2023-10-20	Open	Design Team to provide detailed specifications for the entrance and exit stairs, ensuring compliance with relevant standards.	Comments regarding the proposed station layout, specifically the location of the entrance and exit stairs.	High	Medium	Low
4	Comments regarding the proposed station layout, specifically the location of the entrance and exit stairs.	Design Team	2023-10-20	Open	Design Team to provide detailed specifications for the entrance and exit stairs, ensuring compliance with relevant standards.	Comments regarding the proposed station layout, specifically the location of the entrance and exit stairs.	High	Medium	Low

مطارات الرياض
RIYADH AIRPORTS

TECHNICAL SUBMITTAL

CDGE

SUBMITAL REFERENCE : ALG101-M5H 073-ARCH. REV.00	DATE 2019, JUN 25
PROJECT NAME : THE DEVELOPMENT AND ESTABLISHMENT OF THE GATE 101	CONTRACTOR : BUILDING EDGO LTD, CO.
KAC PROJECT MANAGER ENG. MOHAMMED AL GHUFIAGH	CONSULTANT LOUIA BERGER

SUBMITTAL DETAILS (BY THE CONTRACTOR)

TYPE OF SUBMITAL :

☒ MATERIAL	☐ SHOP DRAWING	☐ DESIGN DRAWING	☐ TEST REPORT	☐ METHOD SUBMITAL
☐ OTHERS				


☒ ARCHITECTURE	☐	☐	☐	☐	☐ GENERAL
--	--------------------------	--------------------------	--------------------------	--------------------------	----------------------------------

	DESCRIPTION:	REVISION	DATE
	ALUMINUM CLADDING SHEETS		
1	TECHNO BOND COMPANY	REV 00	6/2/2019
	COLOR NO 125-PVDF NEED		

SUBMITTED BY ENG MOUSTAFA MATOMOLD

DESIGNATION PROJECT MANAGER

SIGNATURE & DATE



DOCUMENT REVIEW BY (MC'S TRAINING TEAM)

☒ ACCEPTED ☐ REJECTED


TECHNICAL REVIEW BY (MC'S TRAINING TEAM)

Reviewed by: Haisam Ahmed Designation: civil Eng. Signature & Date: 25/6/2019

Technical Review (By RAC's Engineering Team)

☐ A Approved ☒ B Approved as Noted ☐ C Revise & Resubmit ☐ D Rejected

The submitted materials, "Techno Bond Company" is acceptable. Submit more colours for selection by RAC. Ensure that entire fixing/installation work is done by experienced team, in line and presence of the Aluminum cladding panel manufacturer and approved Shop drawings.

Consultant: ZAIN PATHAN	Date: 26.6.2019	Signature: 
Consultant: Mshaiikh	Date: 27.6.19	Signature: 

Approval shall not relieve Contractor of his liabilities under the Contract or constitute authorization of any change to Contract Documents.



APPROVAL

تعميد / أمالا - البحر الأحمر

2/8/26, 2:41 PM

Aconex



AMAALA

Red Sea
Global

MAIL TYPE

Workflow Transmittal

MAIL NUMBER

AMA16080-WTRAN-004803

REFERENCE NUMBER

AMA16080-WTRAN-004803

Final (WF-003212) DE_1AI16080_B01_NBU_ARC_Material Sample
Submittals_Aluminum Composite panels Sample

From James Luke - RSG- Amaala Destination

To (6) Mr Basem Almomni - Neo Build-Up (+5 more...)

Cc (11) Mr Osama Mokhtar - Neo Build-Up (+10 more...)

Sent Tuesday, 2 September 2025 4:00:02 PM AST (GMT +03:00)

Status N/A

DOCUMENT ATTACHMENTS (1)

(0 selected)

File	Document No	Revision	Title	Status
	1AI16080-080801-NBU-SMP-AR-0001	C1	Aluminum Composite panels Sample	Accepted

2/8/26, 2:41 PM

Aconex

MESSAGE

Workflow Review History

The attached documents have completed the "DE_1AI16080_B01_NBU_ARC_Material Sample Submittals_Aluminum Composite panels Sample" workflow with the following results :

This transmittal was automatically generated.

Doc No	Step	Participant	Review Outcome	Comments
1AI16080-080801-NBU-SMP-AR-0001	PO_DC_CHK	M Asahad	Accepted	
	Project Team Review	T Mohamed	Accepted	Previously accepted with comments
	DIR_Technical	J Luke	Accepted	On assurance that minor defects will be rectified.

1/1

2



	FREYSSINET SAUDI ARABIA	Form ref. no. FSA-PROC-PRO2-F01
	8652 Hafis bin Al Mughira – An Naim Jeddah 23526-2134 Tel: +966 12 660 2385 Ext. 369 – Fax: +966 126695503	Edition no. 0

PURCHASE ORDER

Reference No.	PO-516776
Blanket Purchase Agreement "BPA" Reference No.	
Order Date	
Change Order Amount	0.00
Change Order Date	
Revision No.	
Total Ordered Amount	
Total Tax	
Total Order Amount With Tax	

Supplier:	Alwah Al-Khaleej Trading Co. Al-Amid St., Al-Faysaliyah Dist. Riyadh 12882	Ship To:	Freyssinet SA Riyadh Branch King Abdul Aziz Road Al Yasmeen District RMZ Centre, 2nd Floor, Office no. 2 Riyadh, SA
Supplier No.	24555	Ship To:	Freyssinet Saudi Arabia 05001 - RUH Metro - Park & Ride 4.3 Off King Salman Road, Facing Princess Nourah Bint Abdul Rahman University Gate No. 10 Riyadh, SA - Anthony Ferrer Project Execution RUH 05001 - RUH Metro - Park & Ride 4.3
Rep.:	Mohammed Nasser	Requester:	
Position:	Marketing Manager	Dept. Name:	
Tel. No.:	+966 (54)3245318	Project Name & No.:	

Payment Terms	Scope Of Work	Freight Terms	Shipping Method
See Note To Supplier	DOP -Supplier owns the goods in transit and is responsible for filing insurance claims if any.	None	Carrier-Truckload-Door to door

A. PO Description: - 05001 - aluminum composite panel

B. Note to Supplier: -

"All the invoices & Delivery Notes shall include the reference PO number"
supplier shall supply and deliver the aluminum composite panel as per the approved material submittal

payment terms

-100% advance payment

delivery to FSA job site is included in the price and shall be within one week from order approval

PO No.: PO-516776

	FREYSSINET SAUDI ARABIA	Form ref. no. FSA-PROC-PRO2-F01
	8852 Hafs bin Al Mughira – An Naim Jeddah 23528-2134 Tel: +966 12 660 2365 Ext. 369 – Fax: +966 126695503	Edition no. 0

C. Item Details: -

Item No	Item Code	Item Description	QTY	Unit	Unit Price	Line Total	Reqd. Date
1	EXP.26260	Supply and delivery of 4mm Aluminum Cladding- Light Grey TB D2 (size 1.25m x 5.8m, 34 sheets equivalent to 246.5 sq.m)		SQM			30-12-20
2	EXP.26260	Supply and delivery of 4mm Aluminum Cladding- pure yellow 121 YELLOW (size 1.25m x 5.8m, 9 sheets equivalent to 55.25sq.m)		SQM			30-12-20
Total Order Amount Price (SAR)							
Total Tax Amount (SAR)							
Total Order Amount With Tax (SAR)							
Total Amount Price in Words			Twenty-six thousand eight hundred eighty-eight and forty-four Saudi Riyal Only				

D. Attachments: -

Attachment

1. PURCHASE ORDER TERMS, PROVISIONS, & CONDITIONS - SUPPLY 516776.pdf
PO-512150 - PR 8.2 - ALUMINUM COMPOSITE PANEL.pdf

The entire agreement comprises this Purchase Order and its attachments shall be binding commitment between Freyssinet S.A. and Alwah Al-Khaleej Trading Co. as of the day signed by the both parties

Signed and on Behalf of,
Freyssinet S.A.

Authorized Rep.1: _____

Position: _____

FSA Official Stamp

Signed and on behalf of
Alwah Al-Khaleej Trading Co.

Authorized Rep: _____

Position: _____

Date: _____

Supplier Official Stamp

تعميد : مركز تفتيش مواقف القطارات

 Freyssinet شركة فريسينيت 16679 012150 4016149 7194	FREYSSINET SAUDI ARABIA 3555 Hafs bin Al Mughira – An Naim Jeddah 23526-2134 Tel: +966 12 660 2365 Ext. 369 – Fax: +966 126895503	Form ref. no. FSA- PROC-PROQ-F01 Edition no. 0
--	---	---

٥٢

PURCHASE ORDER

Reference No.	PO-512150
Blanket Purchase Agreement "BPA" Reference No.	
Order Date	24-05-2020 06:45 PM
Change Order Amount	
Change Order Date	
Revision No.	0
Total Ordered Amount	11,418.75 SAR
Total Tax	1,712.81 SAR
Total Order Amount With Tax	13,131.56 SAR

Supplier:	Alwah Al-Khaleej Trading Co. Al-Amid St., Al-Faysaliyah Dist. Riyadh 12862	Bill To:	Freyssinet SA Riyadh Branch King Abdul Aziz Road Al Yasmeen District RMZ Centre, 2nd Floor, Office no. 2 Riyadh, SA
Supplier No.	24666	Ship To:	Freyssinet Saudi Arabia 06002 - RUM Metro - Park & Ride 6.2 Intersección de King Abdullah Rd and Shaik Hassan Ibn Ali Rd, Exit 10 Riyadh, SA - Ihab Abouelela
Rep.:	Mohammed Nasser	Requester:	
Position:	Marketing Manager	Dept. Name:	
Tel. No.:	+966 (54)5245318	Project Name & No.:	Metro - Park & Ride 6.2-P06002

Payment Terms	Scope Of Work	Freight Terms	Shipping Method
See Note To Supplier	DDP - Supplier owns the goods in transit and is responsible for filing insurance claims if any.	None	Carrier-Truckload-Door to door

1. PO Description: - 06002 - ALUMINUM COMPOSITE PANEL

1. Note to Supplier: -

****All the invoices & Delivery Notes shall include the reference PO number****

- Supplier shall supply and deliver the materials as per the approved material submittal.
- Payment Terms:
- 100% Advance Payment after signing the PO
- Delivery:
- 1 week from receiving the advance payment

2

PO No.: PO-512150



تعميد : مركز تفتيش مواقف القطارات

 Freyssinet SAUDI ARABIA http://sa.freyssinet.com/	FREYSSINET SAUDI ARABIA 8852 Hafs bin Al Mughira – An Naim Jeddah 21526-2134 Tel: +966 12 660 2365 Ext. 360 – Fax: +966 126605503	Form ref. no. FSA- PROC-PROC-F01 Edition no. 0 32
---	--	--

Purchase Order PO-512150

Project Name:	Metro - Park & Ride 6.2-PO5002	PO Work Description:	05002 ALUMINIUM COMPOSITE PANEL
---------------	--------------------------------	----------------------	------------------------------------

24-06-2020 04:45 PM

Company: **Alwath Al-Khaleej Trading Co.**
Arabic Name: شركة الواح الخليج التجارية
Contact: Ahmed Shastban
Address: Al-Amid St., Al-Faysaliyah Dist.
Riyadh 1151152
City: Riyadh
Country: SA

Freyssinet Saudi Arabia is pleased to award to you the attached Purchase Order signed and stamped by both parties, accordingly you are requested to execute and fulfill the contract of this order. Kindly report to FSA Project Manager for further instruction.

Should you need assistance, you may call our buyer representative or myself at tel no. +966-12660-2365.

This document has important legal consequences. The information contained in this document is proprietary right to Freyssinet S.A. Hence, it shall not be used, reproduced, or disclosed to others without the express and written consent from Freyssinet S.A.
Sincerely Yours,

Procurement Manager
Tel No. : +966-12660-2365 ext 361

Buyer Rep. Name : Amiel Dupas
Email Address : amiel.dupas@fsa.com.sa
Tel. No. : +

PO No.: PO-512150





APPROVAL

تعميد / مشروع حافلات الرياض



Purchase Order

2020001077

<https://ksa1.aconex.com/hub/index.html>

2/2

PO Ref:	10-06-2020	Reference No:	2007
Supplier Information		Client Information	
To: AL WIAH ALARAJEEF TRADING CO (TECHNO BOND)		Name: ZAHAD CHALIBIYAWQ	
Attn: MOHAMMED ABD ALNASSER		Job:	
Tel: 054566770		Email: I.SAEBAN@AIWAD.SA	
Email: INFO@TECHNOBOND.COM		Mobile:	
Mobile: 0541047114			

SN	Item Code	Item Code	Finish	Width	Height	Length	Qty	UOM	Unit Price	Total Amt	Discount	Total Amt
1	ALP	ALP ALP ALP ALP ALP ALP	ALP	1.2	0	0	00001				0.00	
1	ALP	ALP ALP ALP ALP ALP ALP	ALP	1.2	0	0	00001				0.00	
Total Amount										Total Before VAT		
Total Discount										VAT%		
										Total VAT		
										PO Total - Net		

Amount in Words: Fifty-Five Thousand Five Hundred Fifty-Five and No/100

Payment Method: Delivery Terms:

Payment Terms:

Supplier: AL WIAH ALARAJEEF TRADING CO (TECHNO BOND)

Procurement Manager:  Project Control Manager:  General Manager: 

Print Date: 10/06/2020 10:00 Printed By: 1000000000 Page 1 of 1




تعميد / تطوير طرق أبي بكر الصديق

MATERIAL SUBMITTAL							
مشروع تطوير طريق أبي بكر الصديق من طريق الملك عبد الله جنوباً حتى طريق الأمير سلمان بن عبد العزيز Abu Bakr Al-Siddiq Road development project from King Abdullah Road south to Al-Amr Salman bin Abdulaziz Road							
AL-FAHD co				RCRC-SM			
NO.	REQ. NO.	SPEC. REF.	DRAWING REFERENCE	SUBMITTAL COMPONENTS	MANUFACTURER	COUNTRY	Submittal No. MAT-URC-ST-005-01
101	101	ASTM D3038	Technical Data	TECHNO BOND	USA	200406807	WE CERTIFY THAT THESE MATERIALS:
DESCRIPTION OF MATERIALS					SUPPLIER		WE CERTIFY THAT THESE MATERIALS: ☐ ARE NOT MANUFACTURED IN ☐ ARE NOT AVAILABLE IN IN THE COUNTRY OF SAUDI ARABIA
TACHNO BOND FR-A2					ALLITECS		
PRE-QUALIFICATION Ref: TS-PHQ-ARC-SGT-0004_06							
CONTRACTOR'S REFRAIN							
ALUMINUM COMPOSITE PANELS FOR CLADDING UNDERPASS/COLOR SAMPLES ALREADY PROVIDED BY ALLITECS TO RCRC					DATE: 06-Apr-20		CONTRACTOR SIGNATURE  Date: 06-Apr-20 PROJECT MANAGER
AREA-A10					200409808		
SUBJECT TO MATERIAL CHECKS (MIRS) WARRANTY TO BE SUPPLIED AS PER CONTRACT					Date: 09 Apr 2020 Received (Stamp)		
APPROVAL CODE					☐ A. APPROVED ☒ APPROVED AS NOTED ☐ APPROVED AS NOTED, RESUBMITTED ☐ DISAPPROVED ☐ NO ACTION		



تعميد / أمانة منطقة الرياض



အင်္ဂလိပ်နိုင်ငံ၏ အကျဉ်းချုပ်

رقم العدد	(55) بتاريخ 16/2/1436 هـ	طالب جديد NEW	العدد القديم 5555
رقم التقديم Submit no		القديم 5440	Attech
تاريخ التقديم DATE		دعوات الترشح لتلقيه الترخيص لمدة المرحح والمقوس	

Agent Date	تاريخ الوارد	5-5-6	رقم البند Item No
Agent: PO.Box	الوكيل : ص ب	شبة المسرح والقصص	موقع الاستلام Location
TEL 011-4108899	هاتف	حسب الصنف	الكمية Quantity
Fax	فاكس		
Add	العنوان		
براقات المنتج		Spec. As Per contract	مواصفات البند حسب العقد
Agent: PO.Box	الوكيل : ص ب		
TEL 011 242 4732	هاتف		
Fax	فاكس		
Add	العنوان		

Contractor's Remarks & Signature

توزيع وحجم المثلثات

الاسم : م / خالد بريكه التوقيع : التاريخ : الرقم :

覺

[illegible]

تعميد / وزارة الداخلية

مملكة العربية السعودية
(الرياض)

دعوة مباشرة

المملكة العربية السعودية

وزارة الداخلية

2,272

الإدارة العامة للمشاريع والصيانة

إدارة المشاريع / شعبة الدراسات

قسم تأهيل الشركات

43/2/1

السادة / مؤسسة / شركة مصنع / الواح الخليج

المدينة

فاكس

فاكس العنوان / هاتف

السلام عليكم ورحمة الله وبركاته //

نظرا لحاجتنا لتنفيذ // إضافات وتحسينات المداخل المبنى الرئيسي للأمن العام بالناصرية

لذا ندعوكم لإستلام نسخة من جداول الكميات والمواصفات لدراساتها وتقديم عطاءكم

على هذه العملية مع أهمية إرفاق المستندات التالية :

خطاب رسمي على مطبوعات (الشركة / المؤسسة باسم مدير الإدارة العامة للمشاريع والصيانة بالأمن

العام بشار فيه إلى التكلفة الإجمالية لتنفيذ العملية ومختوم بختم المؤسسة أو الشركة.

جدول الكميات والمواصفات المسلمة لكم وعليها الأسعار التقديرية رقماً وكتابة مع التأكيد على ختم

جميع الصفحات بختم المؤسسة أو الشركة .

نسخة من شهادة السجل التجاري ساري المفعول . نسخة من شهادة الإنتساب للغرفة التجارية .

نسخة من شهادة الزكاة والدخل .

وضع جميع المستندات المشار إليها أعلاه في ظرف ويغلق ويكتب عليه من الخارج مسمي العملية

ويوم تقديم العطاء ويسلم إلى قسم تأهيل الشركات / إدارة المشاريع في الإدارة العامة للمشاريع

والصيانة بمبنى الأمن العام بالناصرية الدور الرابع خلال أسبوع) من تاريخ إستلام الدعوة مع العلم أن

مدة تنفيذ العملية ((ستون يوما)) مع تاريخ تسليم الموقع .

والسلام عليكم

مدير الإدارة العامة للمشاريع والصيانة



عبد العزيز بن . خالد الرئي

ملاحظة :

في حالة عدم استلامكم لتنفيذ هذه العملية أو أحد شروطها أو مواصفاتها فنود إعادة جميع الأوراق المسلمة لكم مشفوعة بخطاب

إعتذار من تنفيذ العملية.

الرقم :
التاريخ :
المشروعات :



المحترمين

السادة / مصنع الواح الخليج للالواح المعدنية (تكنوبوند)

ص.ب (33072) - رمز بريدي (1148) الرياض - فاكس (2709384/011)

السلام عليكم ورحمة الله وبركاته وبعد ...

إشارة إلى الزيارة التي تمت لمصنعكم بالرياض بتاريخ 25/12/1434 هـ للإطلاع على منتجات المصنع وطرق ضبط الجودة ومواصفات المواد الأولية ومراحل التصنيع المختلفة حتي المنتج النهائي .

نفيدكم بأنه لا مانع من تقديم منتجاتكم عن طريق المقاولين المنفذين المشاريع الوزارة لكونهم المعنيين بتقديم المواد للاعتماد وطا لمواصفات الفنية لمشاريع الوزارة والمواصفات القياسية السعودية ، مع الإستمرار بمراقبة وضبط الجودة بمنتجاتكم . ولكم أطيب تحياتي

مدير عام الإدارة الهندسية بالإبابة

م. عبد الرحمن بن حسني شش

تعميد / وزارة الدفاع المدني

مطابع القوات المسلحة

الرقم : 2/8/418 م ن

التاريخ : 2/1/1435 هـ

المرفقات :

الموضوع : خطاب تعميم



المملكة العربية السعودية

وزارة الدفاع رئاسة هيئة الأركان

العامة الإدارة العامة للمساحة

العسكرية برنامج المساندة الفنية
(273)

السادة / مصنع ألواح الخليج للالواح المعدنية

السلام عليكم ورحمة الله وبركاته :

إشارة إلى عرضكم رقم (بدون) وتاريخ 25/08/2013 م المتضمن
توريد وتركيب واجهات المونيوم (الكلاينج) لمبنى المعهد بالإدارة
العامة للمساحة العسكرية بمبلغ وقدره ثمانون ألف وخمسمائة (80,500) ريال .
عليه نأمل توريد وتركيب المواد المطلوبة خلال مدة أقصاها (30) يوماً من
تاريخه، وموافاتنا بالمستندات اللازمة لصرف مستحقاتكم .

والسلام عليكم ...

اللواء المهندس الركن



عبد الله بن صالح العريفي

مدير عام الإدارة العامة للمساحة العسكرية

نسخة المدير برنامج المساندة الفنية / للمتابعة.
الدقيق خطاب تعميم مصنع ألواح الخليج المعدنية.

تعميد / وزارة التربية والتعليم

المملكة العربية السعودية
وزارة التربية والتعليم بمنطقة الرياض
المحافظة : التاسعة عشر



وزارة التربية والتعليم
Ministry of Education

المملكة العربية السعودية
وزارة التربية والتعليم
وكالة الوزارة للمباني
الإدارة العامة للبحوث وضبط الجودة
إدارة اعتماد المواد

الرقم : 3532147
التاريخ : 5/3/1435 هـ
المشروعات :

الموضوع : موافقة استخدام منتجات
مصنع الواح الخليج (تكرود)

المكرم / مصنع الواح الخليج (تكنوبوند)

ص ب 23072 - الرياض 11448

السلام عليكم ورحمة الله وبركاته

إشارة إلى خطابكم رقم 3532147 بتاريخ 7/1/1432 بخصوص طلب استخدام منتجاتكم

في مجال الواح الواجهات كالدنج المشاريع الوزارة .

نفيدكم بأنه يمكنكم تقديم عيناتكم من خلال المقاولين المنفذين المشاريع الوزارة بضمان
عشر سنوات وفق صيغة الضمان المعتمد بالوزارة وتعتبر مسئوليتكم تضامنية مع المقاول
المنفذ وسيتم إيقاف استخدام منتجاتكم تلقائياً حال وجود عيوب صناعة أو ملاحظات علي
المنتجات المذكورة أعلاه وسوف يتم إعادة تقييم المنتجات بعد عام من تاريخه .

والسلام عليكم ورحمة الله وبركاته



المهندس / يونس بن عمر البراك

تعميد / وزارة الصحة

Kingdom of Saudi Arabia
الإدارة العامة للمشاريع
الفيد : 56990
التاريخ : 07,07,1435 هـ 06,05,2014 د
مرفقات : 14 - صرف



وزارة الصحة
Ministry of Health

المملكة العربية السعودية
وزارة الصحة
الإدارة العامة للمشاريع
إدارة الإشراف على التنفيذ



الرقم : 401/ التاريخ / / 14 هـ . المشفوعات :

الموضوع : تأهيل مصنع الواح الخليج

المحترمين

السادة / مصنع الواح الخليج


ص.ب : 33072 الرياض : 11448 ت 0112424732 فاكس : 0112709384

السلام عليكم ورحمة الله وبركاته ... وبعد ...

إشارة إلى خطابكم رقم 3/1-14 وتاريخ 2/3/2014م الموافق 1/5/1435 هـ والمتضمن طلب تأهيلكم كمورد
الواح الألمنيوم المركبة لتكسية وجهات المباني لاعتمادها في مشاريع الوزارة، نود أن نشكركم على
اهتمامكم بالمشاركة بتقديم منتجاتكم المشاريع الوزارة .
و نفيدكم بأنه تم الإطلاع على ملف المنتج ويمكنكم تقديم منتجاتكم لمقاولي مشاريع الوزارة في حال
مطابقتها لمواصفات المشاريع بالوزارة .

مع خالص التحية ...

مدير إدارة الإشراف على التنفيذ



المهندس / عبد المنعم بن محمّد المحسن

تعميد / أمانة منطقة الرياض

الرقم :
التاريخ :
المرفقات :
الموضوع :

14هـ / /



المملكة العربية السعودية.
وزارة الشؤون البلدية والقروية
أمانة منطقة الرياض
وكالة الأمانة لشؤون بلديات المنطقة

نموذج طلب اعتماد

قيمة العقد : 2918340 ريال سعودي
تاريخ تسليم الموقع : 28/12/1433 هـ
مدة العقد : 360 يوم
تاريخ الإنهاء المقرر : 05/01/1435 هـ

اسم المشروع : إنشاء مكاتب خدمات البلدية الزلفي
رقم المشروع : 19/04/204/0091/204/04
منافسية رقم : 17/204/433/1434 هـ
اسم المقاول : مؤسسة العايضي للمقاولات
تاريخ تقديم العيّنات : 02/2014 م

نوع الاعتماد		معماري	إنشائي	كهرباء	ميكانيكا	أخرى
وصف البند	الكمية بالعقد	الشركة / المؤسسة	متطلبات الاعتماد			
توريد وتركيب واجهات من الألومنيوم من قطاعات خاصة من زجاج مزدوج ضد الكسر سمك امر بدون إطار من النوعية المعتمدة شامل كافة ما يلزم من وسائل التثبيت و اكسسوارات	1200 م 2	ممنوع الواح الخليج (تكنوبوند)	7 مخططات حسب العقد			
		مصنع الوجهات المتطورة	8 مخططات تفصيلية			
		ممنوع فازه	9 شهادات ضمان			
			10 إصدارات معملية			
			11 شهادات جودة			
			12 أخرى			

نوع الاعتماد

أ موافق / ب موافق بملاحظات / ج إبعاد التقديم / د غير موافق

ملاحظة قول المهندس للمستندات المقدمة لا يعفي المقاول من التزامه طبقا ولا يوجد قول لأي تغييرات وأي تغييرات يجب أن تقدم في إجراء منفصل

توقيع المقاول



الملاحظات / بأن ألواح الخليج مطابقاً للمواصفات وعليه تم تعميم و بمشاريع البلدية

توقيع الاستشاري

مدير إدارة الدراسات والتصاميم

ن (ملف المشروع)
ة المقاول
ة الاستشاري
خة الإدارة

مهندس محمد بن سفيان الفارسي

تعميد / تطوير مركز صحي -وزارة الصحة



إلى الصبي
 مديرية العامة لشؤون الهندسة
 إدارة الخدمات الهندسية - قسم الإشراف على التنفيذ

الموضوع: اعتماد عينة ألواح الكلادينج

المحترمين

هاتف: ٠١٦٥٣٤٢٢٩٦

جوال: ٠٥٥٩٥٩٨٩٨٩

حائل

السلام عليكم ورحمة الله وبركاته،،

بالإشارة إلى مشروع تطوير مركز صحي المنتزه الشرقي بمنطقة حائل حسب الهوية الجديدة مقاولكم
 وإشارة إلى خطابكم رقم RW/١٢٤ وتاريخ ٢٧/٠٨/٢٠٢٥م الوارد إلينا برقم ٠١١٤٠٧-٤٧-٧٠٦
 بخصوص طلب اعتماد عينة الألواح الكلادينج للمشروع .
 عليه نفيدكم:

م	اسم الاعتماد	الاجراء المتخذ	ملاحظات
١	اعتماد الكلادينج من شركة الواح الخليج	موافق مع ملاحظات	حسب الطلب المرفق

تقبلوا تحياتي،،

مدير إدارة الخدمات الهندسية

م/ عبدالله بن ناصر العتيق

706-47-011407

2025-09/03 1447/03/11

مرفقات 2 ورق

تجمع حائل الصحي
 Hail Health Cluster

					
Client:		PMC:		Consultant:	
National Housing Company		Dar al-Hndasah		Zuhair Fayez	
				General Contractor:	
				ALRAWAF	
SUPPLIER PRE-QUALIFICATION					
SE	ME	CE	LA	Submittal No.	SC-KWT-FRQ-ABC-001-1
ST	EE	QC	OT	Date:	2/10/2023
To:				From:	
Zuhair Fayez				ALRAWAF	
Supplier & SUBCONTRACTOR				Attachments	
Description					
Name:				☒ Company Profile	
Telephone No.:				☐ Valid Commercial Registration Certificate	
Address:				☐ Valid Membership of Chamber of Commerce	
Person in Charge and His Mobile No.:				☐ Valid VAT Registration Certificate	
Supplier's Qualifying Log:				☐ Valid Qatar & Tax Certificate	
Years of Experience (in Total):				☐ Valid General Registration of Social Insurance	
Years of Experience in Saudi Arabia:				☐ Valid Foundation Certificate	
				☐ Valid Contractor Classification Certificate	
				☐ Authorized Signatory of Responsible Person	
Material to Supply:		TB 364 METALLIC DARK BROWN			
Approval of Supplier does not relieve contractor of his responsibilities under contract's terms.					
Contractor's Remarks:					
Contractor Incoming:			Contractor Outgoing:		
Signature:			Signature:		
Date:			Date:		
Consultant Comments:					
* As per attached certificates and other documents, the suppliers prequalification might acceptable, However contractor to submit required sample with compliance statement and other required certificates for the material submittal.					
For Zuhair Fayez:					
Signature:			Date: 2/10/23		
ACTION CODE:					
☒ A	A = Approved	☐ C	C = Resubmit as Req.	☐ E	E = No action taken
☐ B	B = Approved as noted	☐ D	D = Disapproved	☐ F	F = Retained for info.
Ref. In:			Ref. Out:		



تعميد / المؤسسة العامة لتحلية المياه المالحة



Manar Al-Riyadh
Aluminum

شركة منار الرياض للألمنيوم
Manar Al-Riyadh

التاريخ : 2020/9/15 م

020 / ص ت / 36

الصالح : المؤسسة العامة لتحلية المياه

المؤسسة العامة لتحلية المياه المالحة
سعادة المهندس / عبد العزيز بن عبد الله
الريس السلام عليكم ورحمة الله وبركاته

إشارة إلى أعمال الكلادينج في المبنى الرئيسي للمؤسسة نحيطكم علماً بأن المنتج
دالكوبوند غير متوفر في السوق المحلي في هذه الفترة وحسب المفاهمة معكم
سوف يتم تركيب منتج شركة الواح الخليج (تكنوبوند) ..

مرفق السعادتكم الألوان المتفق عليها في الكتالوج تكنوبوند والتي تحمل الأرقام
التالية :

1-TB 250 Concrete Grey

2-TB 1008 American Walnut Wod

والرجاء منكم التكرم بالإطلاع والتعميد حيال ذلك .

وتقبلوا فائق التحية والاحترام ...



دعيت إلى الزمان لمناقشة انه يكون
82
11/11/2020

إحدى شركات مجموعة المهيدب



تعميد / الإدارة العامة بجامعة الجوف



طلب اعتماد موردين REQUEST FOR SUPPLIERS APPROVAL

رقم المشروع PROJECT No.	General Administration - Aljouf University	التاريخ Date	حالة التقييم Submittal Status
رقم التقييم SUBMITTAL No.	C1A - 2 - ARC - SUP - 001	26/10/1442	☒ New جديد
نوع المخطط SUBMITTAL TYPE	☒ Arch ☐ Structure ☐ Elect ☐ Mech.	6/8/2021	☐ Re-Submittal إعادة التقييم

التمديد NO	رقم التقييم SupmittalNO	الموردين SUPPLIERS	رقم التدقيق Audit code
		تكسيات المونيوم للأعمدة الدائرية الداخلية والخارجية من لون رخام الأمبرادور الغامق TB 216 EMPERADOR DARK MARBLE طبقا للعينه المركبة في الموقع المورد شركة الواح الخليج	

ملاحظات المقاول Contractor's notes	التاريخ Date	توقيع المقاول Contractor's signature
كتالوج + الملف التأهيلي + العينه	هجري 1442/10/25	
	ميلادي 2021/6/6	

CONSULTANT'S COMMENTS

تمت الموافقة على المورد شركة الواح الخليج
مقتضى المعايير المعمول بها في المنطقة
مواصفات المشروع

Submittal Return Code	رمز التدقيق	Date التاريخ	توقيع الاستشاري CONSULTANTS sign
مُعتمد	APPROVED	26/10/1442	مدير المشروع
مُعتمد مع الملاحظات	APPROVED WITH COMMENTS		الاسم
إعادة التقديم	RESUBMIT		مدير التنفيذ
غير مقبول	DISAPPROVED		الاسم



تعميد / جامعة الحدود الشمالية

King of Saudi Arabia
Ministry of Education
Northern Border University
(054)



المملكة العربية السعودية
وزارة التعليم
جامعة الحدود الشمالية
(054)

المحترمون
المحترم

السادة / شركة العمق للإستشارات الهندسية
عناية المهندس / مدير المشروع

السلام عليكم ورحمة الله وبركاته

المشروع : إنشاء كلية الهندسة بجامعة الحدود الشمالية - بعرعر

الموضوع : طلب اعتماد لون توكسيات الألومنيوم الخاص بالوحدات الديكورية

إشارة إلى الموضوع أعلاه وإلى خطابكم رقم (A/01/21/U/80) بتاريخ 1442/06/13 هـ الموافق

26/01/2021 م بخصوص طلب اعتماد لون توكسيات الألومنتيوم الخاص بالوحدات الديكورية بالبنود التالية :

1- بند رقم (1-5-10) بجدول الكميات التعاقدية .

2- بند رقم (1-3-10) بجدول الكميات التعاقدية .

3- بند رقم (2 - 3 - 13) بجدول الكميات التعاقدية .

نفيدكم بأنه لا مانع من اعتماد عينة اللون الموضحة بياناتها بالجدول التالي:-

م	كود لون العينة المقدمة	تصنيع	توريد
1	SI-18731	تكنوبوند Techno Bond	ك. سبان K. SPAN

وذلك طبقاً لتوصياتكم بخطاب المشار إليه بعلانية على أن يتم الالتزام بالآتي:-

1- استلام الاستشاري الأعمال الموردة بالموقع واعتمادها للتركيب لضمان عدم تركيب أي أعمال مخالفة.

2- ثبات اللون طول فترة ضمان الأعمال المنقذة لمدة 10 سنوات .

3- الالتزام بالموصفات الفنية وجدول الكميات التعاقدية و الاعتمادات لبنود ومواصفات المشروع وعني

المقابل الالتزام بشروط التعاقد وعدم المطالبة بمدد زمنية إضافية أو فروق أسعار .

وتقبلوا خالص تحياتي ..

المشرف العام على إدارة المدينة الجامعية
د/ يحيى بن صالح العساف





APPROVAL

King Faisal Air Academy Facilities Relocation and Construction Project / تعميم

Client: National Housing Company	PMC: Dar al-Handasah	Consultant: Zuhair Fayez	General Contractor: ALJAWAF
-------------------------------------	-------------------------	-----------------------------	--------------------------------

دار الهندسة
DAR AL HANDASAH

King Faisal Air Academy Facilities Relocation and Construction Project, Malaysia



MAFRA AIRS L. SMITTA (Overseas Construction)

1. Project Name: MAFRA AIRS L. SMITTA

2. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

3. Project Description: Construction of MAFRA AIRS L. SMITTA

4. Project Status: Approved

5. Project Manager: [Signature]

6. Project Engineer: [Signature]

7. Project Supervisor: [Signature]

8. Project Inspector: [Signature]

9. Project Auditor: [Signature]

10. Project Reviewer: [Signature]

11. Project Approver: [Signature]

12. Project Date: 19/9/2022

13. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

14. Project Description: Construction of MAFRA AIRS L. SMITTA

15. Project Status: Approved

16. Project Manager: [Signature]

17. Project Engineer: [Signature]

18. Project Supervisor: [Signature]

19. Project Inspector: [Signature]

20. Project Auditor: [Signature]

21. Project Reviewer: [Signature]

22. Project Approver: [Signature]

23. Project Date: 19/9/2022

24. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

25. Project Description: Construction of MAFRA AIRS L. SMITTA

26. Project Status: Approved

27. Project Manager: [Signature]

28. Project Engineer: [Signature]

29. Project Supervisor: [Signature]

30. Project Inspector: [Signature]

31. Project Auditor: [Signature]

32. Project Reviewer: [Signature]

33. Project Approver: [Signature]

34. Project Date: 19/9/2022

35. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

36. Project Description: Construction of MAFRA AIRS L. SMITTA

37. Project Status: Approved

38. Project Manager: [Signature]

39. Project Engineer: [Signature]

40. Project Supervisor: [Signature]

41. Project Inspector: [Signature]

42. Project Auditor: [Signature]

43. Project Reviewer: [Signature]

44. Project Approver: [Signature]

45. Project Date: 19/9/2022

46. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

47. Project Description: Construction of MAFRA AIRS L. SMITTA

48. Project Status: Approved

49. Project Manager: [Signature]

50. Project Engineer: [Signature]

51. Project Supervisor: [Signature]

52. Project Inspector: [Signature]

53. Project Auditor: [Signature]

54. Project Reviewer: [Signature]

55. Project Approver: [Signature]

56. Project Date: 19/9/2022

57. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

58. Project Description: Construction of MAFRA AIRS L. SMITTA

59. Project Status: Approved

60. Project Manager: [Signature]

61. Project Engineer: [Signature]

62. Project Supervisor: [Signature]

63. Project Inspector: [Signature]

64. Project Auditor: [Signature]

65. Project Reviewer: [Signature]

66. Project Approver: [Signature]

67. Project Date: 19/9/2022

68. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

69. Project Description: Construction of MAFRA AIRS L. SMITTA

70. Project Status: Approved

71. Project Manager: [Signature]

72. Project Engineer: [Signature]

73. Project Supervisor: [Signature]

74. Project Inspector: [Signature]

75. Project Auditor: [Signature]

76. Project Reviewer: [Signature]

77. Project Approver: [Signature]

78. Project Date: 19/9/2022

79. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

80. Project Description: Construction of MAFRA AIRS L. SMITTA

81. Project Status: Approved

82. Project Manager: [Signature]

83. Project Engineer: [Signature]

84. Project Supervisor: [Signature]

85. Project Inspector: [Signature]

86. Project Auditor: [Signature]

87. Project Reviewer: [Signature]

88. Project Approver: [Signature]

89. Project Date: 19/9/2022

90. Project Location: Malaysia, Kuala Lumpur, Petronas-Malaysia, Planning Water and Power and Business Company

91. Project Description: Construction of MAFRA AIRS L. SMITTA

92. Project Status: Approved

93. Project Manager: [Signature]

94. Project Engineer: [Signature]

95. Project Supervisor: [Signature]

96. Project Inspector: [Signature]

97. Project Auditor: [Signature]

98. Project Reviewer: [Signature]

99. Project Approver: [Signature]

100. Project Date: 19/9/2022

DAR-KEAA-QMS-DC-FRM-03-B01





APPROVAL

King Faisal Air Academy Facilities Relocation and Construction Project / تعميم



Supervision and Management Services for King Faisal Air Academy Facilities Relocation and Construction Project, Majm'a TRANSMITTAL FORM

TRANSMITTAL NO.	DAR-RSA-TR-220914-01	Date:	14/09/2022
SUBJECT:	Material Submittal for Techno-Bond Cladding Material from Professional Builders company		
From:	☒ Project Director Office ☐ Technical Office Director ☐ Project Controls Director ☐ Quality Management Director ☐ HSE Director ☐ Finance and Contract Director ☐ Documents Control Director ☐ Construction Management Director		
To:	☒ RSAF ☐ KJAA ☐ Besma Partners JV "Al Falaheh ATS" ☐ Al Bawani, Shabb Al Bawani, Salim Ingengila ☐ RAE Systems ☐ Other: CC: 		
WE ARE SENDING Y	☒ Attached ☐ Under Separate Cover Via: ☐ Drawings ☒ Documents ☐ Studies ☐ Samples ☐ Specifications ☐ Copyletter ☐ Changeorder ☐ Other: 		
#	Date	Copies	Description
1	14/09/2022	1	RSS-SS-3-0000-00-0000-000 - RSS-0-0000-00-0000-000
WE ARE SENDING YOU FOR: ☒ For approval ☐ For review and comment ☐ As requested ☐ For information ☐ Other: REMARKS: 			
SENDER'S NAME:		Approved by the RSAF AS 14/9/22 	
Ibrahim Abdullah Alkhudair		Project Director	
Acknowledgement of Receipt (only acknowledge receipt and return this sheet to the sender)			
RECEIVED BY:	Job Title	Date	14/9/2022
Disclaimers: 1. This transmittal is intended for the subject and purpose indicated above only. 2. Any information in this document shall not be binding nor comprising any change in the contract document unless submitted and approved by KJAA through the appropriate documentation channel.			

DAR-KJAA-QMS-CC-FRM-07-R00



تعميد / جامعة الجولف



Al-Jouf University
Kingdom of Saudi Arabin
Ref: AJU-S-LC-A-A2015003-14
Date: 1437/3/3 H 2015/12/14 G
An: SAFARI
Project: DACULTY OF MEDICINE (A14)
Subject: ST&MT-ALUMINIUM CLADDING
FOR COMLUMNS.

Dear Sir,
With reference to your Submittal MAR-FM-132 dated 2015-12-06 G regarding the above mentioned subject, we inform you thart there is no objection from our side to approve TECHNO BOND KSA as supplier and manufacturer.
Yours Sincerely



جامع جوف
المملكة العربية السعودية
الرقم 2015005-AJU-S-LC-A-A14
التاريخ : 3/3/1437 هـ - 14/12/2015 م
السادة : شركة سفاري
المشروع كلية الطب (A14)
الموضوع : اعتماد مواد و موردين - تكسية الالمنيون للأسدة
السلام عليكم ورحمة الله وبركاته .
بالإشارة إلى طلب الاعتماد رقم MAR-FM-132 بتاريخ 6/12/2015م بخصوص الموضوع اعلامه , نفيديكم بأنه لا مانع لدينا باعتماد مصنع تكريوند كسلع و مورد
وتفضلوا بقبول وافر الاحترام ...

رئيس قسم المعماري - تيبسا
TYPESA Head of Architectural Department



Received
Eng. Abdulhadi Baker

Attachment: Approved documents

Page 1 of 1



APPROVAL

MBS Non-Profit city Al Mishrak / تعميم

Supervision Consultant: ATKINS	The Employer:  مدينة الملك عبدالعزيز for non-profit city مدينة الملك عبدالعزيز for non-profit city	The Contractor:  الشركة السعودية للتعمير SAUDI CONSTRUCTIONERS Ltd
Project: MBS Non-Profit City-Misk City Al Mishrak		
Material Submittal		
Originator of Submittal: Azdah Co.	Date: 25/12/2023	Rev. No. 01
Authorised Sign:	Reqd. By: Saudi Constructioners Ltd.	
Material Detail Item Description CL-03 Aluminium Composite Panel 4mm - FR A2 (Only for coping area) Specs. Reference 6.6.1 Nonbearing Exterior Walls/Cladding BOQ Reference MRF997-14823 Drwg. Reference MC- PH01- 002- 02A00B- ALE- 01W9- FAC- 3 00904 Material Specified Nonbearing Exterior Walls/Cladding Material Proposed Aluminium Composite Panel 4mm - FR A2 Manufacturer / Supplier TechnoBond Remarks ACP Cladding in the scope of works only for coping area (Wall treatment)		List of Enclosure (Tick the Related Box) ☐ Vendor's Technical Literature ☐ Compliance Statement ☐ Previous Test Results ☒ Copy of the Related Specs. ☐ Samples with Sample Tag ☐ List of Previous Projects Done ☐ Others (Specify):
Contractor Statement: We certify that the material submitted herewith has been reviewed in details and is in compliance with the contract drawings and specifications except as otherwise stated heresabove. Contractor Sign: _____ Date: _____ ATKINS Received Sign: _____ Date: _____ Ref.No _____ ATKINS Engineer's Comments: _____ _____ _____ _____ Reviewed By: _____ Date: _____ ATKINS Resident Engineer's Comments: ☐ Code A - Approved ☐ Code B - Approved with Comments ☐ Code C - Revise and Resubmit ☐ Code D - Rejected ☐ Code E - For Information ATKINS RE Sign: _____ Date: _____ Ref.No _____ Contractor Received Sign: _____ Date: _____		
Corrections or comments made relative to submittals during this review do not relieve the contractor from compliance with the contract requirement and specifications. This check is only for review of general conformance with the design concept of the project and general compliance with the information given in the contract documents.		

SITE OPERATIONS

Form No. SGP107M001, Rev 00



MBS Non-Profit city Al Mishrak / تعميم

Supervisor Consultant: 		The Employer:  Mohammed Bin Salman City Non-Profit City		The Contractor:  الشركة السعودية للتعمير SAUDI CONSTRUCTIONERS Ltd	
Project: S218794 MBS Non-Profit City - Misk City Al Mishrak					
Material Submittal				Ref. No. P-0005-PH01-D02-00090-SCL-MAT-ARC-000023 Rev. No. 00	
Originator of Submittal:		Mohamed Kaafan		Date: 6/12/2023	
Authorized Sign:				Req. By: Saudi Constructioners Ltd.	
Material Detail				List of Enclosure (Tick the Related Box)	
Item Description	CL - 03 - Aluminium Composite Panel 4mm - FR A2			☐ Vendor's Technical Literature	
Specs. Reference	Metal Cladding - Section			☐ Compliance Statement	
BOQ Reference	as per attached			☐ Previous Test Results	
Drawg Reference	MC - PH01 - D02-02A098 - AES - DWG - FAC - S06991-03 - CL03			☐ Copy of the Related Specs.	
Material Specified	Aluminium Composite Panel 4mm - A2			☐ Samples with Sample Tag	
Material Proposed	Aluminium Composite Panel 4mm - A2			☐ List of Previous Projects Data	
Manufacturer / Supplier	Technobond			☐ (Others (Specify):	
Remarks	Proposed ACP Material for WR - 01 & WR - 02 by Azdah Co.				
Contractor Statement: We certify that the material submitted herewith has been reviewed in detail and is in compliance with the contract drawings and specifications except as otherwise stated hereinafter.					
Contractor Sign:		Date:		6/12/2023	
ATKINS Received Sign:		Date:			
		Ref No:			
ATKINS Engineer's Comments:					
Reviewed By:					
Date:					
ATKINS Resident Engineer's Comments:				☐ Code A - Approved ☐ Code B - Approved with Comments ☐ Code C - Rejected and Resubmit ☐ Code D - Rejected ☐ Code E - For Information	
ATKINS RE Sign:		Date:			
		Ref No:		S218794/010-	
Contractor Received Sign:		Date:			
Corrections or comments made relative to submittals during this review do not release the contractor from compliance with the contract requirements and specifications. This check is only for review of general conformance with the design concept of the project and general compliance with the information given in the contract documents.					

SITE OPERATIONS

FORM No. SCL-TDR-0015, Rev. 05




APPROVAL

MBS Non-Profit city Al Mishrak / تعميم

Supervision Consultant:	The Employer:	The Contractor:												
	 مدينة محمد بن سلمان Mohammed Bin Salman City Nonprofit Project: Mohammed Bin Salman Non-Profit City Al Mishrak (Stage 1)	 الهيئة السعودية للمهندسين SAUDI CONSTRUCTORS LTD												
Technical Submittal		Ref No: P-0005-PH01-D02-00000-SCL-PQD-ARC-000015 Rev No: 00 Date: 18/11/2021 Revised By: Saudi Constructors Ltd												
Subject of Submittal: Prequalification Document for Almamara Composite panels (Techno Bond) - Numeo														
<table border="0"><tr><td>Drawings:</td><td>☒ No Submission of Submittals</td><td>☐ Material Submittal</td><td>☐ Concrete</td><td>☐ Coatings</td><td>☐ Test</td></tr><tr><td></td><td>☐ Operator & Performance Manual</td><td>☐ Project Quality Plan</td><td>☐ HSE Plan</td><td>☐ Calculation</td><td>☐ Safety</td></tr></table>			Drawings:	☒ No Submission of Submittals	☐ Material Submittal	☐ Concrete	☐ Coatings	☐ Test		☐ Operator & Performance Manual	☐ Project Quality Plan	☐ HSE Plan	☐ Calculation	☐ Safety
Drawings:	☒ No Submission of Submittals	☐ Material Submittal	☐ Concrete	☐ Coatings	☐ Test									
	☐ Operator & Performance Manual	☐ Project Quality Plan	☐ HSE Plan	☐ Calculation	☐ Safety									
Contractor's Sign:		Date: 18/11/2021												
ATKINS Received Sign:		Date:												
ATKINS Engineer's Comments:		Ref No:												
Reviewed By: Date: ATKINS Resident Engineer's Comments: ☐ Scale A: Approved ☐ Scale B: Approved with Comments ☐ Scale C: Rejected and Resubmit ☐ Scale D: Rejected ☐ Scale E: For Information ATKINS RE Sign: Date: Contractor Received Sign: Date:														
Corrections or comments made relative to submittals during this review do not relieve the contractor from compliance with the contract requirements and specifications. This check is only for review of general conformance with the design concept of the project and general compliance with the information given in the contract documents.														



							
To : Zuhair Fayez				From: ALRAWAF			
SUPPLIER & SUBCONTRACTOR							
DESCRIPTION							
Name :		Alwah Al Khaleeg Trading Co.		☒ COMPANY PROFILE			
Telephone No:		520001568		☒ Valid Commercial Registration Certificate			
Address:		Al AMJAL FAISALIYAH , R10XDH 12882		☒ Valid Membership of Chamber of Commerce			
Person in Charge and His Mobile No.:				☒ Valid VAT Registration Certificate			
Supplier's Qualifying Log:				☒ Valid Zakat & Tax Certificate			
Years of Experience (In Total):				☒ Valid General Organization of Social Insurance			
Years of Experience in Saudi Arabia :				☒ Valid Saudization Certificate			
				☐ Valid Contractor Classification Certificate			
				☐ Authorized Signatory of Responsible Person			
Material to Supply :				TB 364 METTALLIC DARK BROWN			
Approval of Supplier does not Relive contractor of his responsibilities under contract's terms.							
Contractor's Remarks:							
Contractor's Incoming : Signature:				Contractor's Outgoing: Signature:			
Date :							
Consultant Comments: * As per attached certificates and other documents, the suppliers prequalification might acceptable, However Contractor to submit required sample with compliance statement and other required certificates for the Material Submittal.							
For Zuhair Fayez : Signature:				Date: 21/10/2024			
ACTION CODE :							
☒ A A=Approved		☐ C C=Resubmit as Note		☐ E E= No Action Taken		☐ F F = Retained for Info.	
☐ B B= Approved as noted		☐ D D= Disapproved					
Ref. In:				Ref. Out			

Material Take Off												QMT 4.8.1 Rev A2019																																																																																																																	
PROJECT CODE		MTO-10195-020		REV.06		TOTAL MTO-10195-020: 12																																																																																																																							
PROJECT NAME		YACHT AND BRANCH CLUB		SUBJECT/TYPE		ALUMINUM COMPOSITE PANEL																																																																																																																							
PROJECT ADDRESS		JEDDAH		MATERIAL		ALUMINUM COMPOSITE PANEL																																																																																																																							
SPINE CORNER CLADDING, CAP AND BAST CLADDING																																																																																																																													
<table border="1"> <thead> <tr> <th colspan="8">ENGINEERING</th> <th colspan="6">WAREHOUSE</th> </tr> <tr> <th>NO</th> <th>DESCRIPTION</th> <th>PROFILE NO. OR ART NO.</th> <th>THICKNESS (mm)</th> <th>QTY</th> <th>UNIT</th> <th>WAL COLOR</th> <th>TECHNICAL SPEC. NO.</th> <th>REMARKS</th> <th>REMARKS</th> <th>REMARKS</th> <th>REMARKS</th> <th>REMARKS</th> <th>REMARKS</th> </tr> </thead> <tbody> <tr> <td>01</td> <td>TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL</td> <td>TR-01</td> <td></td> <td>30</td> <td>SHEETS</td> <td>PURP RAL 9002</td> <td></td> <td>TECHNICAL</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>02</td> <td>TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL</td> <td>TR-01</td> <td></td> <td>30</td> <td>SHEETS</td> <td>PURP RAL 9002</td> <td></td> <td>TECHNICAL</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>03</td> <td>TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL</td> <td>TR-01</td> <td></td> <td>30</td> <td>SHEETS</td> <td>PURP RAL 9002</td> <td></td> <td>TECHNICAL</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>04</td> <td>TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL</td> <td>TR-01</td> <td></td> <td>30</td> <td>SHEETS</td> <td>PURP RAL 9002</td> <td></td> <td>TECHNICAL</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>05</td> <td>TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL</td> <td>TR-01</td> <td></td> <td>30</td> <td>SHEETS</td> <td>PURP RAL 9002</td> <td></td> <td>TECHNICAL</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>06</td> <td>TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL</td> <td>TR-01</td> <td></td> <td>30</td> <td>SHEETS</td> <td>PURP RAL 9002</td> <td></td> <td>TECHNICAL</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>														ENGINEERING								WAREHOUSE						NO	DESCRIPTION	PROFILE NO. OR ART NO.	THICKNESS (mm)	QTY	UNIT	WAL COLOR	TECHNICAL SPEC. NO.	REMARKS	REMARKS	REMARKS	REMARKS	REMARKS	REMARKS	01	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL						02	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL						03	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL						04	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL						05	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL						06	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL					
ENGINEERING								WAREHOUSE																																																																																																																					
NO	DESCRIPTION	PROFILE NO. OR ART NO.	THICKNESS (mm)	QTY	UNIT	WAL COLOR	TECHNICAL SPEC. NO.	REMARKS	REMARKS	REMARKS	REMARKS	REMARKS	REMARKS																																																																																																																
01	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL																																																																																																																					
02	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL																																																																																																																					
03	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL																																																																																																																					
04	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL																																																																																																																					
05	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL																																																																																																																					
06	TRIMMER/SPINE THE ALUMINUM COMPOSITE PANEL	TR-01		30	SHEETS	PURP RAL 9002		TECHNICAL																																																																																																																					
NOTE: MATERIAL FOR SPINE CORNER CLADDING, CAP AND BAST CLADDING, SHOP DRAWING NOT YET APPROVED.																																																																																																																													
Prepared By: <u>Wesley Dwyer</u> Date: <u>19/09/21</u> Checked By: <u>[Signature]</u> Date: <u>19/09/21</u> Approved By: <u>[Signature]</u> Date: <u>19/09/21</u> Reviewed By: <u>[Signature]</u> Date: <u>19/09/21</u> Finalized By: <u>[Signature]</u> Date: <u>19/09/21</u>																																																																																																																													

تعميد / مستشفى Western Tower

Muhammad Wajahat

From: hussein Q <hussein.q@aknan-group.com>
Sent: Wednesday, April 1, 2026 6:40 PM
To: Muhammad Wajahat
Cc: Sameer Dhuri; Islam Ezz Al-Arab; Hafiz Muhammad Waqas; Syed Abdulmohaimin
Subject: RE: Western tower external aluminum cladding documents

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Eng. Wajahat,

Greetings,

With reference to the above subject, and to what was discussed during the last meeting regarding this point, we would like to inform you of the following:

The matter of the fire-resistance requirements for the cladding on the external façades of the building was discussed with Eng. Nizar Khankar at Civil Defense. The documents submitted by your side were presented to him, and he confirmed that Civil Defense has no objection to the use of the proposed cladding material, provided that it is classified as **Class A**, which is already in accordance with the submitted data sheet.

Accordingly, the cladding material shared in your email may be used on the three façades of the building.

As for the fourth façade, which separates the building from the existing building and overlooks the roof of the existing building, the applicable code requirements related to this condition must be followed. In summary, the basic provisions of **Section 706.6** require that a parapet extend a minimum of **750 mm** above the roof surfaces on both sides of the fire wall. This means that fire walls separating buildings with different roof heights are required to extend at least **750 mm** above the highest roof surface.

Please refer to the below text and photos extracted from the code, which explain this case.

Best Regards.

Eng. Hussein Naim Al-Qudah

FLS Manager

Aknan Albenaa Engineering Consultancy (ABECO)

Jeddah City, AL-AZZEH, Landline:

0126125987, +966536554147.



 Please consider the environment before printing this e-mail.





APPROVAL

تعميد / مستشفى المواساة

ATMA HOLLAND	MOUWASAT MEDICAL SERVICES	المواساة	MATERIAL SUBMITTAL FORM
--------------	---------------------------	----------	-------------------------

Project Title	MOUWASAT Hospital-Jeddah	Project No	N/A
Client	MOUWASAT & Behal/Orbi	Contract No	N/A
Consultant	Alfalah Engineering & Consulting CO.	Site No	ing RD Express Way AS Safa , JEDDAH
Contractor	Nashreen Al Emir Contracting company	Prototype	MATERIAL SUBMITTAL
From	22 July 2025 - 10:00 AM	Submitted Number	ME-MEH-MD-AR-05-10.01 REV01
To	Alfalah Engineering & Consulting CO.	Submission Date	22 July 2025
Attention	PM Consultant		
Discipline	Electrical	Mechanical	Civil/SE
			☒ Architectural
Material Description	EXTERIOR METAL CEILING SYSTEM (METAL COMPOSITE PANELS) TECHNO BOND (SMART WINDOW)		
Company Name (Manufacturer)		Address	
Local Agent		Contact Person Details	
Material Availability	Local	☒ Imported	Status of Material ☒ Standard
Expected date of arrival on site	30 May 2025	Material required on the upper Project Schedule	
BOQ Reference Number	08	Drawing Reference Number	
Specification Reference	08	Standards (BSI, ASTM, SASO)	
Indicators	☒ Sample	Comparison Sheet	☒ Catalogue/Technical Data
	Other Spec/Qty		List of Suppliers
Submitted for	☒ Approval	Information	
By signing this form, the Contractor certifies that submitted material is compliant with contract specifications			
Contractor's Material Eng		Contractor's Material Eng	
Name	ENG. TAYEB ABDELRAHMAN	Signature	
Date	22 July 2025	Name	Eng. YASSER BUSHARA
		Signature	
		Date	22 July 2025
FOR CONSULTANT'S USE ONLY			
Received By	Received on	Action on	
Eng. Abdelgader Almaghrabi	July	July	
Consultant's Comments	- submit S.D and Fixation Details. - Submit Material sample and color sample. - All Materials and Accessories must comply with project spec.		
Approved	Approved as Noted	Revised and Resubmit	Rejected
Submittal Number		Submission Date	July
Reviewed by Structural Engineer		Approved by Project Manager	
Name	Eng. Mohamed Shams	Name	Eng. YASSER BUSHARA
Date	July 23-07-2025	Date	July 23-07-2025
Submittal Copy to	Contractor	Consultant	Client/Client Representative
Note: These documents have been reviewed for general conformity with contract terms & conditions, the specifications and bill of quantities. Such review does not relieve the Contractor of his responsibilities under the terms of the Contract and shall not be presented as approval for any further inspections or permission to carry out additional work.			





تعميد / لكزس - الشرقية



تعميد / سكوير تايمز «البوليفارد»

NAFCO
Navonal Aluminium Factory Ca
W.LI



نافكو
شركة المصنع الأهلي للألمنيوم
(ذات مسؤولية محدودة)

Facsimile Transmittal

To	ALWAH ALKHALEJ TRADING CO.	Date	23 August 2021
Atta	Munammad Nasser	Fax	
Ref	MAFIPIR 2021/0468-03	page	1
From	Mr. Mohamed Al Rejjal	Cc	
Subj.	ORDER CONFIRMATION-TIMES SQUARE		

☐ Urgent ☐ Please Comment ☐ Please Reply

Dear Sir,

With rejerence to the above mentioned subject, we are plectsed to confirm
uur onder mentioned below;

ITEM	DESCRIPTION	QTY	UPRICE	AMOUNT
1	ACP FR-PES 1951 x gach x grmm (218 SHEETS)-ST1 -078			
TOTAL				
VAT 7/15				
TOTAL AMOUNT IN WALS				
VAT				

Meerwhlie, please proceed Immediately and moke cielvery as soon as
possible Warehouse.

Your usuel cooperation is highly appreciated.

Thanks



Mohamed Al Rejjal
Acting Purchasing Manager

☐FIN ☐ADM ☐SAL ☐BOS ☐ENG ☐MTR ☐PUR ☐PROD ☐PROJ ☐JED ☐DAM

Head Office & Factory
P.O. Box 42204 Tel (01) 2650105
Riyadh 11541 Fax (01) 2650081
Kingdom of Saudi Arabia
Email: aluminum@alunafco.com

Powder Coatings
Tel (01) 4487800
Fax (01) 4486826
E-mail:coatings@alunafco.com
Capital Sr. 9,600,000 Fully Paid - License no. 144 - G.R. 1013065488 - Ch. M. 1574

Jeddah Office
Tel (02) 6507822
Fax (02) 6500494

تعميد / شركة الأندية للرياضة



بودي ماسترز

شركة الأندية للرياضة

شركة الأندية ذات المسؤولية المحدودة رأس المال المدفوع 104000,000 ريال

اعتماد عينات الواح الومنيوم كلابنج

المحترمين

السادة/ مصنع الواح الخليج (تكنوبوند)

بعد التحية

لفيدكم نحن شركة الأندية للرياضة (بودي ماسترز) باعتماد عينات الواح الومنيوم كلابنج (تكنوبوند) التالية

TB 180 SPARKLING WHITE
TB 115 RAT GREY
TB 028 ROSE

مع العلم بالله يتم توجيه مقاولي التركيب لدينا إليكم لتحديد الكميات التي سيتم توريدها لاحقاً

شاكرين حسن تعاونكم



مدير الإدارة الهندسية
م/ أحمد الشيخ
إدارة المشاريع والصيانة
BODY MASTERS
المملكة العربية السعودية - ج.ب ٧٩٠٠٧٩ الرياض ١١٣٥٢
هاتف: ٤٨٧٥٥٣١ - فاكس: ٤٨٧٥٥٢٨
رقم السجل التجاري: ١٠١٠١٦٧٨٩٢ - سجل ١١٢٥٧٥
KINGDOM OF SAUDI ARABIA - P.O. BOX 270079 RIYADH 11352
TEL: 4875531 - FAX: 4875528
C.C.NO. 112575 C.R. 1010167892

العب تمرين عيش حياتك
BODYMASTERS.COM.SA





APPROVAL

تعميد / للاتصالات السعودية STC



stc
الاتصالات السعودية



2019/09/25 : ع



SPECTRUM



DIN

Intertek

SGS



تعميد / شركة هرفي للخدمات الغذائية

HERFY FOOD SERVICES CO شركة هرفي للخدمات الغذائية

Vendor: AlWah Alkhaleej Factory-Techno Bond PO Box 12882 Riyadh Saudi Arabia Contact: Email: abdunnasser@techno-bond.com Tel.No: 0112424732	Purchase Order: 1000003121 PQ Date: 06,04,2017 Purch Req. No: 10002847 Buyer: Sadurudeen Langoda
Delivery To: HERFY WH-Fixed Assets 1/CWH PO Box Kingdom of Saudi Arabia	Buyer Consignee on all documents to be: HERFY WH-Fixed Assets 1/CWH PO Box Kingdom of Saudi Arabia

Incoterms: CFR-CER costs and freight
Payment Terms: H%100-009 After Delivery

Shipping Mode:

item No	Material No	.Material Description	Order Unit	QTY	Price Unit	Unit Price	Total Price
10	11200000076	ACP-TB 1007,5mm-Dark Wooden Techno Bond PR class B1 with 20 years warranty	PC				
Ammunt in wods: SAR Two HUNDERD FORTY-ONE THOUSAND SIXTY-TWO RIYALS FIFTY HALALAS				SUB Total Grand Total		SAR	

General Terms and Conditions:

- 1- Proudcts must comply with the specifications of the final approved simple.
 - 2-Herfy Company have the right to reject the goods, if the goods are not complying with out approved specifications in this case supplier will be fully responsible.
 - 3-in case of delaying supply for aweek from the date specitied for delivery. Herfy have the right to purchase from market and the price vanations will be charged to your account.
 - 4-Shell life must be not less than half of materail shelf at the delivery date.
 - 5-herfy has the night to increase decrease the final quantity (-/+)%10 tolerance allowed in the supply
 - 6- Supplier to fix the agreed price to the contract is over.
 - 7-Herfy Co has the right to visit & inspect supplier
- DELIVERY WITHIN 7 DAYS

Purchasing Incharge	Local Purchase Supervisor	Local Purchase Manager	Deputy Director Purchasing	Purchasing Director
---------------------	---------------------------	------------------------	----------------------------	---------------------



APPROVAL

تعميد / هيئة السفن

Employer: 	Engineer: 	Supervision Consultant: 	Contractor: 	Sub-Contractor:
Material Submittal				
Project		Al-Nahda Entertainment Complex, Exit 15		
Employer		Saudi Entertainment Ventures - SEVEN		
Engineer		EllisDon Services Inc. (Saudi)		
Supervision Consultant:		AECOM Arabia Limited Co.		
Contractor		Consolidated Contractor Company (Joint Venture)		
Discipline: ☐ Civil ☒ Architecture ☐ Mechanical ☐ Electrical ☐ Other (specify if other):				
DOCUMENT NUMBER:			REVISION:	DATE:
1NHDA15-RUDN-08-CCC-AR-MAT-00149			B	01-Oct-25
Material Details			DOCUMENT DESCRIPTION	
Specs. / BOQ / Drawings Reference		Mock-Ups 1, 2, 3, 7	✓	Copy of related Spec's
Specified Material			✓	Compliance Statement
Proposed Material		MT-04, TRM-571, EWC 341- Metal Profile Aluminum Sheet PVDF Coating - Grey		Sample
Manufacturer / Local Supplier		Techno Bond - KSA		Supplier Approval
Reason for Alternative (if any)				Delivery Note
Remarks		Mock-up Area Only	✓	Data Sheet
The Contractor confirms that the submittal enclosure hereby is suitable for the conditions of use and conforms with the contract documents, all Local Authorities requirements, applicable codes, and standards and statutory requirements.				
Signature (Contractor's Representative):		Mohamed Refaat	Date: 1-Oct-2025	
Supervision Consultant:				
Comments:				
Name:		Signature:	Date/Time:	
Submittal Status: ☐ A- Approved ☐ B- Approved as noted ☐ C- Not Approved; Revise and Resubmit ☐ D- Rejected				
The Engineer:				
Comments:				
Name:		Signature:	Date/Time:	
Submittal Status: ☐ A- Approved ☐ B- Approved as noted ☐ C- Not Approved; Revise and Resubmit ☐ D- Rejected				
Employer:				
Comments: (if required)				
Name:		Signature:	Date/Time:	
Submittal Status: ☐ A- Approved ☐ B- Approved as noted ☐ C- Not Approved; Revise and Resubmit ☐ D- Rejected				
Note: An Approval or comments on the submission does not relieve the Contractor from his obligation under the Contract.				





APPROVAL

تعميد / هيئة الترفية سفن

Rev:001

REVIEWED DOCUMENT DATA		CRG DATA				
Transmittal Ref. #	1NHDA15-RUON-08-CCC-AR-MAT-00149	CRG Identification:	1NHDA15-RUON-08-CCC-AR-MAT-00149			
Transmittal Title	1NHDA15-RUON-08-CCC-AR-MAT-00149-8-Material Submittal for MT-04 - Metal Profile Aluminum (Mock-up)	Status Code:	B: Approved as noted			
Document Type	Material Submittal (Mock-Up)	CRG Prepared by:	AECOM			
Department(s) Involved		CRG Reviewed by:	PMC			
Transmittal Received Date		CRG Approved:	PMC			
Transmittal Required Date		Sign				
Status codes: A: Approved B: Approved as noted C: Not Approved, Review and Resubmit D: Rejected						
No.	Disc/Section/ Page	PMCC & CONSTRUCTION SUPERVISION CONSULTANT Comments	Comment made by	CONTRACTOR Response	Responded By	Revised Status
1	Note	a. This material review is for mock-up application only. Proposed material is not in the approved vendor list.	Arch/AECOM			B
2	Material	The proposed material MT-04, TRM-571 & EWC-041 consisting of a 4mm thick FR aluminum composite panel from Techno Bond FR 91, is acknowledged in accordance with the attached email on page 06 confirmation from PMC.	Arch/AECOM			B
3	Color	PVDF color shall be as per finishing/finishing schedule requirement. Subject to sample Engineer's approval. Provide representative sample.	Arch/AECOM			B
4	Location	Application location shall be as per approved mock-up drawings.	Arch/AECOM			B
5	General	Contractor shall clarify, noting that MT-04 Mock-up 2 was previously approved under reference 1NHDA15-RUON-08-CCC-AR-MAT-00089-B. However, the contractor has still included this item in the current submittal.	Arch/AECOM			B
6	General	Update Shop drawing details as per sketch on email for the application of MT-04 for references.	Arch/AECOM			B
7	General	The submitted material shall be suitable for the area of application, considering that it is an alternative to the material specified in the specifications. It is the sole responsibility of the contractor to ensure full compliance with the IFC, design intent and finishing requirements.	Arch/AECOM			B
8	General	Proposed MT-04 material and finished shall be subject to successful mock-up final approval.	Arch/AECOM			B
AECOM Rep. Eduardo / Avic		Signature: E.A. / A.H.	PMC rep.	Signature:	Date:	



Page 1 of 1

REVISED: 10/12/2025

REVIEWED DOCUMENT DATA		CRG DATA				
Transmittal Ref. #	1NHDA15-RUON-08-CCC-AR-MAT-00149	CRG Identification:	1NHDA15-RUON-08-CCC-AR-MAT-00149			
Transmittal Title	1NHDA15-RUON-08-CCC-AR-MAT-00149-8-Material Submittal for MT-04 - Metal Profile Aluminum (Mock-up)	Status Code:	B: Approved as noted			
Document Type	Material Submittal (Mock-Up)	CRG Prepared by:	AECOM			
Department(s) Involved		CRG Reviewed by:	PMC			
Transmittal Received Date		CRG Approved:	PMC			
Transmittal Required Date		Sign				
Status codes: A: Approved B: Approved as noted C: Not Approved, Review and Resubmit D: Rejected						
No.	Disc/Section/ Page	PMCC & CONSTRUCTION SUPERVISION CONSULTANT Comments	Comment made by	CONTRACTOR Response	Responded By	Revised Status
1	Note	ACP is not as specified, refer to the specification mentioned in the compliance statement and not suitable.	Arch/AECOM	PMC approval email attached		C
2						
3						
4						
5						
6						
7						
8						
AECOM Rep. Eduardo / Avic		Signature: E.A. / A.H.	PMC rep.	Signature:	Date:	



تعميد / هيئة الترفية سفن

Employer:	Engineer:	Supervision Consultant:	Contractor:
			

Material Submittal Checklist

Employer	Saudi Entertainment Ventures - SEVEN
Engineer	EllisDon
Supervision Consultant:	AECOM Arabia Limited Co.
Area / Location	Al-Nahda Entertainment Complex, Exit 15 (NECE)
Contractor	Consolidated Contractor Company (Joint Venture)

Discipline ☐ Civil ☐ Architecture ☐ Mechanical ☐ Electrical ☐ Other (specify if other:

Contractor's Submittal Section Divider Ref.	Description of the required Item to be Verified in attachment	Checklist		
		Yes	No	Remarks
1	Scope of works/supply specific to Exit-15 Project	✓		
2	BOQ reference/ Specification section/ Specific reference drawing	✓		
3	Technical data sheet	✓		
4	Compliance statement	✓		
7	Valid KSA Registration:	✓		
a	Commercial Registration with the Chamber of Commerce, KSA	✓		
b	Trade license for the product to be supplied	✓		
c	Tax certificate	✓		
d	Commercial/Trade Classification of Company with the local authorities	✓		
e	Certificate of commerce (issued by local authority of standardization for imported products)	✓		
8	Country of Origin Certificate	✓		
9	Test Reports	✓		
10	Sample (As per requirements)	✓		
11	Local authority approval of the product and supplier (MoE, Civil Defense, Riyadh Municipality)	✓		
12	Warranty letter (Sample)	✓		
13	LEED Compliance Copy of Valid Certificate/Approval of the firm manufacturer/Supplier) from concerned governmental department	✓		



APPROVAL

تعميد / هيئة الترفية سفن

Employer:	Engineer:	Supervision Consultant:	Contractor:
			

Manufacturer Stamp	Supplier Stamp	Main Contractor Stamp
		
Authorized signatory	Authorized signatory	Authorized signatory 
Date	Date 13-09-25	Date





APPROVAL

تعميد / البنك السعودي الفرنسي

		المجموعة الاستشارية Consultancy Group			
صاحب العمل		استشاري		المقاول	
Project Name: BSF CAPITAL		اسم المشروع :		رقم العقد :	
Contract No: UTC/S164-25		رقم العقد :		الخطوة :	
Location: RIYADH		الموقع :			
Material Approval Submittal - MAS		نموذج تقديم المواد			
☐ New Submittal / تقديم جديد	Submittal No رقم التقديم	80109-BSFC-CG-UTC-MAS-ARC-0017	Revision No رقم المراجعة	01	
☐ Resubmittal / إعادة تقديم	Submittal Date تاريخ التقديم	05-02-26	Previous Submittal Date التاريخ التقديم السابق	26-01-26	
التصنيفات:					
☐ General Use / عام ☐ Structural/Civil / هيكلية ☐ Architectural / معماري ☐ Mechanical / ميكانيكية ☐ Critical / حرجية					
DESCRIPTION: الوصف		ATTACHMENTS: الملحقات		APPROVAL STATUS: ريز الحالة	
ACP CLADDING MODEL TB146 DARK PEARL		☐ MATERIALS / مواد ☐ TECH. BROCHURE & Catalogs / دليل المستخدم / كاتالوج ☐ CERTIFICATE / شهادة ☐ MANUFACTURER / Supplier file / المورد / ملف المصنع ☐ METHOD STATEMENT / بيان الطريقة ☐ SAMPLES / عينات ☐ JOB MANUALS / كتيبات التشغيل والخدمة ☐ SPARE PART LIST / قائمة قطع الغيار ☐ WARRANTY / ضمان ☐ OTHERS / أخرى		1 2 3	
Subcontractor : اسم الشركة				☐ A ☐ A ☐ A	
TECHNOBOND				☒ B ☐ B ☐ B	
				☐ C ☐ C ☐ C	
				☐ D ☐ D ☐ D	
A : Approved / موافقة		B : Approved AS Noted / موافقة مع ملاحظات		C : Review and Re-submit / تصحيح وإعادة تقديم	
D : Disapproved / مرفوض					
Consultant		Contractor			
Received By: Name: Signature: Date:		Prepared By: Name: Eng Gaby El Khoury Signature: Date: 05-02-26			
اسم الاستشاري		اسم المقاول			
التوقيع		التوقيع			
التاريخ		التاريخ			
CG Comments: ملاحظات المهندس المقاول					
Submittal is found to be acceptable. (as per attached client approved sample).					
Contractor has to follow the manufacturer recommendations, technical data sheet and method statement. Further, a site mock-up to be prepared prior to start the cladding installation at site.					
Contractor		The owner		Consultant	
Received By: Name: Signature: Date:		Received By: Name: Signature: Date:		Received By: Name: Signature: Date:	
اسم المقاول		اسم المالك		اسم الاستشاري	
التوقيع		التوقيع		التوقيع	
التاريخ		التاريخ		التاريخ	
Conformance does not release the Contractor from his responsibilities in performing the work in strict compliance with Contract/Scope of Work and Technical Specifications					
التعميد لا يُلغِي مسؤولية المقاول عن مسؤولية تنفيذ العمل من خلال الالتزام الصارم بالمشروع وإتقان العمل والمواصفات					





تعميد / بنك الراجحي

 UTC UNITED TRADING COMPANY	CONTRACT NO. _____ principle AL RAJHI BANK - AL SHADEE	OWNER الرأبحي للتطوير Al Rajhi Development
MATERIAL APPROVAL REQUEST (MAR)		
Contract No: UT/2735-23		Subcontract: AL RAJHI BANK (C/S/REV 03)
From: Student Engineering for Supervisor for C/S - UTC	To: Mr. [Name]	
For: Material Approval Request		
1. MATERIAL DESCRIPTION		
Material Name: ☐ Specified ☒ Alternative		
Reason for the proposed material: [Blank]		
Material Specification: [Blank]		
Quantity: [Blank]		
(Material): ☐ General profile ☐ Coarse ☐ Reinforcement type ☐ Sand ☐ Flyash		
2. MANUFACTURER		Supplier: [Blank]
[Blank]		Technical Data: [Blank]
3. DELIVERY		
City of Origin: [Blank] Material Received in [Blank]		Road Safety: ☐ Existing ☐ New Estimated Delivery Date: [Blank]
ACTION: [Blank]		
OWNER'S COMMENTS		
[Blank]		
Name: _____ Signature: _____ Date: _____		
ACTION CODE		
☐ Approved ☐ Approved on Hold ☐ Review & Re-evaluate ☐ Not Approved - Not Done		
REV / CM REVIEW		
Name: _____ Signature: _____ Date: _____		
ENGINEER'S COMMENTS (Optional)		
[Blank]		
Name: _____ Signature: _____ Date: _____		
Note: In case of any request for material, the contractor must submit a request for material approval to the Engineer/Supervisor. The Engineer/Supervisor will not accept any material without the approval of the Engineer/Supervisor.		
Classification		To Contractor
Owner: ☐	PM/CM: ☐	Received For: _____
Engineer: ☐	Contractor: ☐	Date: _____
		Stamp & Signature



تعميد / فرع البنك الاهلي السعودي

Firas Mardini < T.mardini@alahil.com
to me, Haytham, sarambasem, Majed, Hussain

المحترم
عزيري الاستاذ أحمد شعبان
شركة الواح الخليج (تكنوبوند)

تحية طيبة وبعد ,

افيدكم بان البنك الاهلي السعودي يرغب في تغيير الهوية ونطلب ذلك من تغيير ألوان الواح الالومنيوم
ونرغب في تعميدهم باللون المعتمد الجديد لدينا وذلك ليتيح لنا تحويل المقاولين اليكم للشراء والتنفيذ
ادنا موضعا نوع الكلادينج (وفق العينة المستلمة لنا) المعتمد
ونأمل منكم التسهيل على المقاولين في الكميات والتصنيع .

Best regard,

Eng. Firas Mardini
فراس مardini
Assistant Vice President
Senior Officer, Marketing
Corporate Communication & Marketing
Digital & Admin Group

SNB

Cladding - PVDF TB RAL 6016(3 coat)

Reference

شكرا لتعاونكم ..
وبالله التوفيق ..



APPROVAL

تعميد / برج شيفال

MAIL TYPE
Workflow TransmittalMAIL NUMBER
LadunIn-WTRAN-000427REFERENCE NUMBER
LadunIn-WTRAN-000427

Final (WF-003564) Material submittal of Techno Bond ALU. Composite cladding by BAFCO

From Mr Musab AlDaKhil - Ladun Investment Company

To (7) Mr Naseeb Khan - Built Industrial Co (+6 more...)

Cc Mr Khaled Essawi - Khatib & Alami Arabia

Sent Tuesday, 23 June 2026 1:44:46 PM AST (GMT +03:00)

Status N/A

DOCUMENT ATTACHMENTS (1)

(0 selected)					
File	Document No	Revision	Revision Date	Title	Status
	L24115C-BIC-MAT-AR-000035	00	11/05/2026	Material submittal of Techno Bond ALU. Composite cladding by BAFCO	Approved as Noted

MESSAGE

Workflow Review History

The attached documents have completed the "Material submittal of Techno Bond ALU. Composite cladding by BAFCO" workflow with the following results :

This transmittal was automatically generated.

Doc No	Step	Participant	Review Outcome	Comments
L24115C-BIC-MAT-AR-000035	Consultant DC	M Hassan	Approved	
	Consultant _ Architecture	A Rushdi	Approved with Comments	Approved Code B As Noted in the attached consultant comments sheet uploaded in the



تعمید / برج شیخ سال

			supplementary folder and comments written inside submittal
Consultant PM Approval	O Alqedri	Approved with Comments	Approved Code B As Noted in the attached consultant comments sheet uploaded in the supplementary folder and comments written inside submittal
Client ENG	A. Alnajjar	Approved with Comments	In addition to the consultant's comments, we emphasize that the supplier's approval shall be granted only after the samples have been delivered on-site and approved by both the Owner and the Operator.
Client DC	A. Awad	Approved with Comments	
Client	M AlDakhl	Approved with Comments	





APPROVAL

تعميد / محطة وقود بترومين

Forwrded message

From :Sajjad Ahmed <Sajjad.ahmed@Petro.com.sa>

To : « immran » <imran@rayyanest.com.sa>

Cc : «Riaz Hussin » <riaz.hussain@petromain>,« fahim » <fahim@rayyanest.com.sa>

Date : Wed, 09 jun 2021 19:09:35 + 0300

Subject : RE : Re : Po 212100239

Forwrded message

Dear Imran,

Approved TECHNOBOND : DARK PEARL TB 146,DRK GRAY TB 375 - with 4 mm thickness.Provide all required Safety certificate from manufacturer.

Regards,

Sajjad



تعميد / مجموعة محطات ميل

Al Mehthel General
Contracting EST.مؤسسة
المهذل للمقاولات العامة

التاريخ: 2021/6/9م

الرقم:

السادة / شركة ألواح الخليج " تكنو بوند "
المحترمين
عناية م : أحمد شعبان
السلام عليكم ورحمة الله وبركاته وبعد

نفيدكم نحن مجموعة محطات مين للخدمات البترولية التابعة لشركة المهذل
للمقاولات العامة
قسم المحروقات
بتعميد شركتكم الموقرة (ألواح الخليج " تكنوبوند ") تنوع المقاوم للحريق FR

B1=FR 3

اللون :

الدريس

وهذه لقادة منا بذلك
المدير العام





APPROVAL

تعميد / شركة الدريس للخدمات البترولية



الرياض في 03/01/1435 هـ
الموافق 06/11/2013 م

المحترمين

السادة / مصنع ألواح الخليج للألواح المعدنية
السلام عليكم ورحمة الله وبركاته ...

بالإشارة إلى العقد المبرم بينها بتاريخ 01/11/2013م والمتضمن توريد ألواح كلا يدنج المحطاتنا
ونأمل اعتماد توريد كامل الكمية وذلك حسب البيانات والمواصفات الموضحة أدناه :

البيان	الوصف
درجة اللون	Dark Blue20
عدد الألواح	276 لوح مقاس (8,80×1,25)
الكمية بالمتر	حسب الطلب
السعر	
الدفعات	100 % عند الإستلام كامل الكمية
المدة	10 أيام من تاريخ التعميد

ملاحظات :

- مدة توريد الكمية خلال (10) أيام من تاريخ التعميد المذكور أعلاه ، ولا ترتبط هذه المدة مع الدفعات المقررة
حيث يلتزم المصنع بتوريد الكمية خلال المدة المحددة أعلاه .

شاكرين ومقدرين حسن تعاونكم معنا ...
ونفضلوا بقبول فائق الاحترام ...



تعميد / شركة لتر



24/8/2017م

السادة / مصنع الواح الخليج

بعد الإطلاع على عينة اللون المرسله من قبلكم وبعد التأكد من تطابق درجة اللون المطلوبة لدينا نعمدكم بتصنيع كладنج ضد الحريق بهذا اللون بكمية مبدئية 10000 متر . وسوف يتم سحب هذه الكمية على مراحل حسب حاجة المشاريع لدينا على أن تسحب كل الكمية في مدة أقصاها ستة أشهر أو أقل وهذا منا للإعتماد .

ولكم جزيل الشكر

م إسماعيل أدريس الطاهر

مدير المشاريع

Kingdom of Saudi Arabia
Riyad Ollaya-Allawhara Center-Al-Tahlia Street
PO Box: 91967 Riyadh: 11643 Tel: 0114631313-011217902
: 106

المملكة العربية السعودية
الرياض - حي العليا - مركز الجوهرة التجاري - الشارع النخيلية
ص ب : 91917 الرياض : 11643 ت 0112129020 - 0114631313 -
فاكس : 106



تعميد / محطات وقود بتروك - PETOK



التاريخ : 2026/6/23م

السادة شركة / ألواح الخليج (تكنوبوند)

المحترمين

عناية الأستاذ / محمد علام

نشركم علماً بأنه تم اعتماد عينات الألوان أدناه المقدمة من قبلكم للعلاصة التجارية (بتوك) شاكرين لكم حسن تعاونكم

PRODUCT	TC LIGHT TURQUOISE (2 COAT)
REFERENCE No.	ST-1118
GLOSS	28 - 32 UNIT
DFT	5 MICRON PRIMER 20 MICRON BASECOAT
DATE	21.05.2026

Color Code	Types
D10	☐ FR (A2) - (FR2)
	☒ FR (R1) - (FR3)
	☐ Normal
	☐ Solid
Thickness	
Total Thickness	10.00 (4) mm
Adm Thickness	10.00 (4) mm



920007527
Riyadh - Tuwaiq - Ahmed bin Al-Khattab Street

info@petok.com.sa
www.petok.com.sa



تعميد / الشركة السعودية لخدمات السيارات والمعدات (ساسكو) والتقنيات

SAUDI AUTOMOTIVE SERVICES CO.

A SAUDI JOINT STOCK COMPANY
Capital 600 Million Saudi Riyals
CR1010054361 Ch. Of Com 28574
2019/8/21



الشركة السعودية لخدمات السيارات والمعدات

الشركة السعودية لخدمات السيارات والمعدات
شركة سعودية مساهمة عامة رأس المال 600 مليون ريال سعودي
سجل تجاري 1010051361 لغرضه التجارية 28571
لعميد رقم 21



السادة / شركة ألواح الخليج التجارية (تكنو بوند)
عناية السيد / مدير المبيعات

السلام عليكم ورحمة الله وبركاته.

الموضوع / طلب تسليم ألواح الألمنيوم - محطة الامام مسلم ٣١

إشارة إلى عرض السعر المقدم من قبلكم بخصوص تصنيع وتوريد ألواح الألمنيوم مقاوم للحريق المشاريع
الشركة السعودية لخدمات السيارات والمعدات (ساسكو)
عليه نتمنى لكم بهذا تسليم الكميات التالية من الألواح وفق ما يلي :

الرقم	اللون	رقم اللون	عدد الألواح	مقاس الألواح بالمتر		الكمية بالمتر المربع
				العرض	الطول	
1	التركواز المطفي	matt RAL 5018	125	5.80	124	899.00
2	الأخضر الفاتح المطفي	matt RAL: 6018	66	5.80	124	474.67
3	فضي ميتالك	Silver Metallic	0	5.80	124	0.00
4	رمادي غامق	matt RAL 7043	2	5.80	124	21.85
5	أبيض مطلي	matt RAL 9010	296	5.80	124	2.128.82
6	الاجمالي		490			2.524.08

المقاول المشروع / مؤسسة نخبة الأبنية للمقاولات العامة , محطة الامام مسلم ٣ ويتم تسليم الكميات بالتنسيق
مع المهندس محمد القاضي - حوال (٠٥٥٨٩-٩٨٨٠)
تأمل تنفيذ ما يلزم بناءً على ما ذكر اعلام.

وتقبلوا تحياتنا

المدير التنفيذي

شركة النخلة الأولى للمقاولات

م/ اشرف فيلو





APPROVAL

تعميد / شركة داكن

Contractor	Client	Consultant
Project: DAIKIN- Jeddah		
MATERIAL SUBMITTAL		Ref. No.: DAIKIN-MS-A-010-Rev.00
Items Covered: Technical Submission of ACP Cladding – Techno Bond		Emcan C&E Stamp
Description: Description: ACP Cladding Brand: Techno Bond Supplier: Alutal		
Specification Reference:		
Enclosures:		
☐ Drawings ☒ Material Submittal ☐ Sample ☐ Others:		
Issued by: Elie FAYAD Signed: Date: 05-07-2025		Received by: Signed: Date:
☐ Approved as submitted ☒ Approved with comments, re-submittal not required ☐ Revise and re-submit ☐ Disapproved		
Engineer Comments:		
The approval of this submittal shall not constitute an approval of any variation to the construction contract.		
Issued by: Ronnel Avardo Signed: Date: 18/07/2025		Received by: Signed: Date:



تعمید / مشروع استاد ارمک

[Download the Import Sheet](#)

SECTION A - GENERAL INFORMATION

Reference No DSP-SBJ-EX-TRN-FAC-00775	Revision A	Status B - Approved with Comments , Work may Proceed	Date 15-Jul-2026
From Organization SBJ - Six Construct-AI Bawani JV	To Organization SAPMT - Saudi Aramco	Division ST - Stadium	Sub-Division NA - Not Applicable
Discipline FAC - Facade	Project Stage EX - Execution	Originator TGA - Technical Glass for Aluminum Co.	

SECTION B - REQUEST DETAILS

Title MSU 0042 (Material Submittal for 4mm Aluminium Composite Panel (FR-A2) for Bottom Beam Cladding. (Manufacturer: Techno Bond) for Stadium Project		Transmittal Type MSU - Material Submittal	Reason Code (cause for submission) ATH - Issued for Authorisation
Message Dear AJ, Please find attached the MSU file for your review and approval.			
Reference Documents Associate Files			
Doc Ref DSP-TGA-EX-MSU-FAC-NA-NA-0042	Rev A	Doc Title MSU 0042 (Material Submittal for 4mm Aluminium Composite Panel (FR-A2) for Bottom Beam Cladding. (Manufacturer: Techno Bond) for Stadium Project	Status For Authorization
Are supporting documents attached / associated?			



APPROVAL

تعمید / مشروع استاد ارمک

Yes	
Requested By Varinderpal Singh, Technical Aluminium for Glass Co	Date 18-Jul-2026

SECTION C - DESIGNER RESPONSE

Status 2 - Reviewed with Comments	
Comments	
Responded By Anas Ismail, Dar Al Handasah	Date 29-Jul-2026

SECTION D - CONSULTANT / CLIENT PROJECT MANAGER RESPONSE

Status B - Approved with Comments , Work may Proceed	
Comments Action Code B: Approved with Comments 1. Comply with PMC comments. 2. Revised Warranty has been shared by Contractor through email and is attached on this transmittal by PMC.	
Responded By Camilo Daza, Saudi Aramco	Date 26-Jul-2026



تعمید / مشروع استاد ارمکو



Aramco Stadium Project

Material Submittal for 4mm Aluminium Composite Panel
(FR-A2) for Bottom Beam Cladding
(Manufacturer: Techno Bond)

Document Nr: DSP-TGA-EX-MSU-FAC-NA-NA-0042 - Rev. A



APPROVAL

تعمید / مشروع استاد ارمكو



Material Submittal for 4mm
Aluminium Composite Panel (FR-A2)
for Bottom Beam Cladding



Review and Approval



Action	Role	Name
Prepared by	QS/ Material Engineer	Martin Manuel Mathew
Reviewed by	Sustainability Engineer	Hari Krishnan
Reviewed by	QC Material Engineer	Emad Essam
Reviewed by	Sr. QA-QC Manager	Ayman Abbas
Reviewed by	Façade Construction Manager	Dominique Piazza
Reviewed by	Façade Package Manager	Rasik Abdullah/ Eliyas Bagalkote
Approved by	Technical Manager	Floris Van Goolen

Revision History

Version	Date	Revision Description
A	22/07/2026	1 st Submission



MAKANAH TOWER: تعميد

 TYCOON مؤسسة البناء	 ALMAJDAH الماجدية	 ZRKI تكتونيك
Material Submittal Form		
Submittal Ref: MK-TY-MS-ARCH-084 Project Title: MAKANAH TOWER Client: DAR ALMAJED REAL ESTATE Consultant: ARKI TECTONICA	Revision: Rev - 00 Date: 09 / 08 / 2026	
Discipline: ☐ Civil ☒ Architecture ☐ Mechanical ☐ Electrical ☐ Others		
Material Details (to be filled with Contractor)		List of Enclosure
Specs. / BOQ / Drawings Reference	BOQ ITEM: DIVISION	1 Copy of related spec's
Specified Material	Aluminum Composite Panels (TB)	Compliance Statement
Manufacturer / Local Supplier	Techno Bond	Samples / Data Sheet
Remarks	Sample Panel	Others (Specify)
Submitted By	Name: Eng. Mohamed Borham	Signature:  Date: 09 / 08 / 2026
Received By Consultant:		Received By Contractor: 
Submittal Status: ☐ A- Approved ☒ B- Approved with Comments ☐ C- Revise and Resubmit ☐ D- Rejected		
Engineer's Comments: * approved color shall be 055- chocolate Brown as per Approved * the Contractor shall submit all required documents including shop drawings, fixing details, installation method * All Fixing and accessories shall comply with the approved spec * the Contractor shall provide a warranty Certificate as per the Contract Requirement. * the Final approval is subject to submission and all doc. Ap		
Note: This review does not relieve the contractor of his responsibilities under the terms of the contract nor authorize additional compensation.		
Reviewed By (Consultant)	Name: Eng: Ahmed Hassan	Signature:  Date: 09 / 08 / 2026
Approved By (Consultant)	Name: Eng: Mohamed Mostafa	Signature:  Date: 09 / 08 / 2026
Note: Client Approving the Finishing Materials Only		



تعميد : فندق هيلتون جاردن ان .. الإحساء

			
Hilton Garden Inn, Al Ahsa, KSA			
SAMPLE SUBMITTAL			
CONTRACT NO. : Contract Agreement dated 13-Mar-24		NO. : HGI-GSGC-SM-92 R0	
CONTRACTOR : Green Square Gulf Contracting Co.		DATE : 23-Aug-2026	
TO : Hamilton Project Management (HPM)			

SUBMITTAL NUMBER	HGI-GSGC-MAT-CV-083
SUBMITTAL DATE	15-Apr-26
DESCRIPTION	SAMPLE SUBMITTAL FOR ACP CLADDING
DATE RETURNED	



CONTRACTOR'S REPRESENTATIVE

23-Aug-26
DATE

ACTION	☒ APPROVED ☐ NOT APPROVED
--------	---

Supervision Consultant's Comments:

- The proposed color code 056 is acceptable as it matches the aluminum frame color of the curtain wall.
- All materials must fully comply with HGI, SBC, MOT, FLS, and Civil Defense requirements.
- The proposed aluminum material must fully comply with Civil Defense regulations.
- Final color selection is subject to client & HPM approval.


Hany Yahya
 For & On behalf of Richmond Consultant (RCS)


M. Abdalla
24/08/2026
DATE


Narnir Shaffu
 For & On behalf of Hamilton Project Management (HPM)

13/9/26
DATE



تعميد : فندق هيلتون جاردن ان .. الإحساء

  			
Hilton Garden Inn, Al Ahsa, KSA			
SUBMITTAL OF MATERIALS			
Project	Hilton Garden Inn, Al Ahsa, KSA	Submittal No.:	HGI-GSGC-MAT-CV-063
Contract No.	Contract Agreement dated 13-Mar-24	Revision No.:	0
Contract Date	13-Mar-24	Date:	15/Apr/26
Employer	Emtiyaz Real Estate Establishment	Time:	7.00
Proj. Mgt. Consultant	Hamilton Project Management (HPM)	Subm. Package	
TYPE OF SUBMITTAL ☐ Shop Drawings & Schedules ☐ Programme ☐ Operating & Maintenance Manuals ☐ Samples ☐ Certification & Verification & Verification of Performance ☒ Others - Civil Material ☐ Materials & Product Data ☐ Inspection & Test ☐ Mock-ups & QC Panels ☐ As Built Drawings ☐ Method Statement			
SUBMISSION DESCRIPTION		Manufacturer / Supplier	
MATERIAL SUBMITTAL FOR ALUMINIUM CLADDING, STEEL TUBE, ANCHOR BOLT & SILICONE.		Please refer to material schedule page	
Specification & BOQ Ref.		Location / Use	
		Hilton Garden Inn, King Fahad Road, Al Ahsa, Al Hofuf, Kingdom of Saudi Arabia	
CONTRACTOR'S REVIEW			
Contractor certifies that this submission has been coordinated & checked for compliance with the Contract			
For & On behalf of Green Square Gulf Contracting Co.			
Name: <u>Abdul Zameer Sab</u>		Signature:  Date: <u>15/Apr/26</u>	
SUPERVISION CONSULTANT'S COMMENTS		SUBMITTAL REVIEW STATUS	
- Refer to the Consultant Comments sheet.		☐ A : APPROVED ☒ B : WORK MAY PROCEED - REVISE & RESUBMIT WITHIN 10 DAYS ☐ C : WORK MAY NOT PROCEED - REVISE AND RESUBMIT ☐ D : REVIEW NOT REQUIRED	
DATE RECEIVED <u>15/04/2026</u>		DATE RETURNED <u>20/04/2026</u>	
SUPERVISION CONSULTANT'S SIGNATURE			
For & On behalf of Richmond Consultancy Services (RCS)		Date: <u>20/04/2026</u>	
Name: <u>Hany Yahya</u>		Signature: 	
PROJECT MANAGEMENT CONSULTANT'S COMMENTS			
For & On behalf of Hamilton Project Management (HPM)		Date: <u>23/4/26</u>	
Name: <u>Namir Shaffu</u>		Signature: 	

The most important aspect is the fire rating and the non-combustibility of the material as the fumes due to combustion will suffocate people hence the material must be approved by the Civil Defence and other organization as stated in item 2 above by the consultant, FLS consultant also to review the whole system not only the material and provide his comments prior to final approval being granted by the consultant.



تعميد : فندق هيلتون جاردن ان .. الإحساء



Consultant Comments

- 1-Material submittal for aluminum cladding panels(Techno Bond B1),it is accepted.
- 2-All material must be compliance to HGI,SBC,MOT,FLS&Civil Defense,....etc.
- 3-Contractor to ensuring that aluminum cladding panels(Techno Bond),as per attached data sheet especially for fire rated,sound acoustic,UV,thermal conductivity,weather resistant,....etc.
- 4-Contractor to submit shop drawings&details for vestibule(main entrance),inculding details of steel structural system,cladding(Techno Bond B1) panels layout,grooves thickness,silicone color.
- 5-Contractor to submit RAL color for final approval of(Techno Bond B1),panels.


Al. Abdalla
20/04/2026



تعميد : المركز الإداري بمشروع الإسكان الحكومي - جدة

MATERIAL SUBMITTAL (MS)



PACKAGE:	DATE OF ISSUE: 02-09-2026
CONTRACTOR: AL AMBATT CONSTRUCTION COMPANY	ENGINEER: ENG MOHAMED ATTIA
SUBMITTAL: ARCHITECT MATERIAL	REF. No:59 REV:00

DOCUMENT TITLE:	MATERIALS OF ELEVATION CLADDING ALUMINUM COMPOSIT PANELS FOR SALES CENTER
ATTACHMENTS:	Attached DOCUMENTS + SAMPLE

☐ GENERAL REQUIREMENTS	☒ MATERIAL SUBMITTAL (MS)
☐ SHOP DRAWINGS	☐ AS BUILT DRAWINGS

DISCIPLINE	ARCHITECT	DESIGNATOR	
DESCRIPTION	MATERIALS OF ELEVATION CLADDING ALUMINUM COMPOSIT PANELS FOR SALES CENTER (ALWAH AL KHALEE) TRADING CO (TECHNO BOND)	CONTENT	As Shown

WBS DESCRIPTION	BUILDING	SALES CENTER MAIN BUILDING
SITE	MAIN BUILDING GROUND AND FIRST FLOOR	FLOOR LEVEL
WBS PROJECT PHASE	WORKPACKAGE	GROUND AND FIRST FLOOR

FOR THE CONTRACTOR

ARCHITECT ENGINEER	PROJECT MANAGER
NAME	SIGNATURE
ENG AHMED HAWAS	ENG MOHAMAD ATTIA

FOR THE ENGINEER

Engineer's Comments

لا مانع من اعتماد إعداد المقترض لمعرض ألواح الألمنيوم المركب بئر لمركز الطينيات مع اعتماد العينات بمواصفات هذا الموقع مع مراعاة تشييل shop drawing وفروقه من تعديلات.

COMMENTS BY	ENG : AMRO	DATE
-------------	------------	------



ACTION CODE LEGEND

- | | |
|---|---|
| ☐ A - APPROVED | ☒ B - APPROVED AS NOTED |
| ☒ C - CORRECT DEFICIENCIES AND RESUBMIT | ☐ D - REJECTED. |
- The Engineer returns herewith one set of documents marked with the engineer action code for each document identified on the list of documents attached to this submittal.
 - Approval shall not relieve the contractor of his obligations and liabilities under the contract and any changes do not relieve, and does not imply any recognition whatsoever of additional Time or cost to the contract.

CONSULTANT ENGINEER	CONSULTANT MANAGER
NAME:	NAME:
SIGNATURE:	SIGNATURE:
Date: 03/09/26	Date: 03/09/26



تعميد : محطات ابسكو

Contractor	Consultant	Client
	KGP Engineering CONSULTING ENGINEERS KGS العام ومشاركون مهندسون استشاريون	
Material Approval Request (MAR)		
Client : الشركة الوطنية لتجارة المواد البترولية - ابسكو	Date : 31-08-2025	
Consultant : شركة خالد لخدمات الاستشارات الهندسية	Submittal # : 01	
Contractor : شركة السهل للمقاولات	Project : مشروع محطة رفود لتسييل	
MAR #	Rev. No.	
Discipline ☐ Civil / Structure ☒ ARCH ☐ Electrical ☐ Mechanical ☐ Survey		
Material Description : شركة ألوم (تكنولوجيا)		
Location of Use :		
Manufacturer :		
Supplier : Country :		
Attached Documentation ☐ Specification Comparison Sheet ☐ Data Sheet ☐ Catalogue ☐ Sample ☐ Production Verification ☐ List of Suppliers ☐ Others		
Contractor : شركة السهل للمقاولات		
Notes : Engineer : محمد علي محمد لودين Signature :  Date : Project Manager : محمد علي محمد لودين Signature :  Date : Consultant Comments :		
لما نفع منه اعتماد المواد الخليلي تكتو بونه (أرت بانك) مع الالتزام بالخواص العامة و جداول الكميات والالتزام ببيكر اللون 4250 مع تقديم طلبه فخصه أثناء التوريد بالموقع.		
☐ A Approved ☒ B Approved as Noted ☐ C Revise and Resubmit ☐ D Rejected		
Engineer : Project Manager : 31-8-2025 		
Signature : Date : Signature : Date :		
Distribution: Rev. 001 Rev. 002 Rev. 003		

تعميد : فندق هيلتون جاردن ان .. الإحساء

Saudi Electricity Company

تعميد شركة الواح الخليج
مورد بالشركة السعودية للكهرباء

Saudi Electricity Company

Tue 2025/30/12

Registration with Saudi Electricity Company.

Congratulations! Saudi Electricity Company has approved your supplier registration. Alwah Alkhaleej Trading Company has now been included in the supplier database of Saudi Electricity Company.

You will be notified when next steps of the supplier onboarding process require your attention.



تعميد : حديقة الملك عبدالله العالمية

Material Submittal / تقديم المواد

Date : التاريخ : 6 April 2025

رقم المشروع وخواتم:

مطابق لك عد انه العشرة - شرحه التلقه

Submittal No. / رقم الطلب : KAIG3-MAT-QN-A-0355-00

Project No. & Title: KING ABDULLAH INTERNATIONAL GARDENS - PHASE # 3

Critical

Engineer/المهندس:	Employer/المالك:	Contractor/المقاول:																				
519093	وزارة الشؤون البلدية والقروية إدارة منطقة الرياض	مجموعة زيبا للبناء والتشييد																				
Trades:	☒ Architectural ☐ Structural ☐ Electrical ☐ Mechanical ☐ Civil ☐ Gen.	☐ Plumbing ☐ Surveying																				
1. Material description (see item only on this form) / وصف المواد :																						
ALUMINIUM COMPOSITE PANEL																						
NO.	Material Name	Material Description	Supplier Name	Action code																		
1	ALUMINIUM COMPOSITE PANEL	ALUMINIUM COMPOSITE PANEL FOR ENTRANCE KIOSK Color TE120 - Dark Silver Gray	ALU Systems																			
2	ALUMINIUM COMPOSITE PANEL	ALUMINIUM COMPOSITE PANEL FOR SOUK Color TE113 - Pearl Green	ALU Systems																			
Area of application: SOUK & ENTRANCE KIOSK As Per Shop Drawings																						
Drawing ref.:		B.O.Q. item. no.:																				
Specification Ref.:		Standard:																				
Attach all relevant technical literature marked to identify relevant decoration, current Test Certificates, samples as appropriate.																						
2. Manufacturer / supplier / المورد :																						
Company Name: Aluminium Construction Systems Factory Co. Ltd. (ALU Systems) - شركة مصنع أنظمة الألمنيوم الإنشائي المحدودة (لم يصمم) -																						
Address: PO Box 275963, Riyadh - 11314, KSA - ص.ب 275963 الرياض 11314 المملكة العربية السعودية																						
Local agent: Aluminium Construction Systems Factory Co. Ltd. (ALU Systems) - شركة مصنع أنظمة الألمنيوم الإنشائي المحدودة (لم يصمم) -																						
3. Delivery / التوصيل :																						
Country of origin: KSA																						
Availability:																						
<table border="1"> <thead> <tr> <th>Delivery</th> <th>From</th> <th>To</th> </tr> </thead> <tbody> <tr> <td>Ex-works total duration</td> <td>2 Weeks</td> <td>4 Weeks</td> </tr> <tr> <td>Estimated time of arrival on site</td> <td>(As Project Requirement)</td> <td>مطابق متطلبات المشروع</td> </tr> <tr> <td>Program</td> <td></td> <td></td> </tr> <tr> <td>Date material required on site</td> <td>(As per Schedule)</td> <td></td> </tr> <tr> <td>Latest date for order</td> <td>(As per Schedule)</td> <td></td> </tr> </tbody> </table>					Delivery	From	To	Ex-works total duration	2 Weeks	4 Weeks	Estimated time of arrival on site	(As Project Requirement)	مطابق متطلبات المشروع	Program			Date material required on site	(As per Schedule)		Latest date for order	(As per Schedule)	
Delivery	From	To																				
Ex-works total duration	2 Weeks	4 Weeks																				
Estimated time of arrival on site	(As Project Requirement)	مطابق متطلبات المشروع																				
Program																						
Date material required on site	(As per Schedule)																					
Latest date for order	(As per Schedule)																					
Local Content Check List ☐ Material within Trade Dots + 10% ☐ Local Content not Applicable ☐ Material within Trade Dots + 10% (Attached) ☐ Local Content Applicable ☐ Local Content not Applicable																						
We certify that the above submitted items have been reviewed in detail and are correct and in strict conformity with the contract drawings and specifications except as otherwise stated; also that the material sources indicated above have been reviewed in detail and that they will supply the submitted items in conformity with the above and deliver same timely.																						
Name & Signatures/الاسم والتوقيعات:																						
Prepared by / إعداد : Mahmoud El Hossary		Checked by / فحص : Mahmoud El Hossary																				
QA/QC / م.ع.ع. : Alram Hussain		Department Manager / مدير القسم : Eng. Alram Hussain																				
Project Manager / مدير المشروع : Abd Almonem El Hossary																						
4. Engineer's representative comments / ملاحظات ممثل المهندس :																						
As per attached remarks																						
☐ A - Approved ☒ B - Approved as noted ☐ C - Review and re-submit ☐ D - Rejected ☐ Others																						
Consultant Engineer / مهندس الاستشارة:		Contractor Engineer / مهندس المقاول:		Employer Representative / ممثل الجهة مالكة:																		
Name / اسم : Mahmoud El Hossary		Name / اسم : Mahmoud El Hossary		Name / اسم : Mahmoud El Hossary																		
Signature / توقيع : Mahmoud El Hossary		Signature / توقيع : Mahmoud El Hossary		Signature / توقيع : Mahmoud El Hossary																		
Date / تاريخ : 16/4/2025		Date / تاريخ : 16/4/2025		Date / تاريخ : 16/4/2025																		
Approval shall not release the contractor of its obligations and liabilities under the contract or constitute authorization of any change to contract documents, shall not imply any responsibility whatsoever to additional time or cost to the contract.																						



تعميد : حديقة الملك عبدالله العالمية




Checklist for Material Approval Submittal

Project: KING ADULLAH INTERNATIONAL GARDEN - Phase 3		Date: April 6, 2025		
Contractor: Zaid Al Hussain & Brother Group		Sub-contractor:		
Section of Work:	Location: General	Ref No.: KAIG3-MAT-GN-A-0355-00		
OWNER: RYADH MUNICIPALITY		ENGINEER: DAR ALHANDASAH		
Sl No.	ITEMS	APPROVED		REMARKS
		YES	NO	
1.0	Material Data / catalog of materials Sheet with highlighted materials supplied to the project	☒	☐	
2.0	Area of Application	☒	☐	
3.0	Comparison Sheet	☐	☒	As Per Previous Approval
4.0	Warranty / guarantee Certification	☐	☒	As Per Previous Approval
5.0	Sample Board for Materials	☒	☐	
6.0	Design Drawing references	☐	☐	As Per Previous Approval
7.0	SASO Certificate	☐	☒	As Per Previous Approval
8.0	Certification of country origin	☐	☒	As Per Previous Approval
9.0	Certificate of product design	☐	☒	As Per Previous Approval
10.0	Supplier approval copy	☐	☒	As Per Previous Approval
11.0	Manufacturer Instruction	☐	☒	As Per Previous Approval
12.0	Project Specification for needed materials	☐	☒	As Per Previous Approval



Prepared By: <i>Mahmoud</i>	Verified By: <i>Norhata</i>	Approved By: DAR
Signature & Date: <i>[Signature]</i>	Signature & Date: <i>[Signature]</i>	Signature & Date:



dar

Doc No.: KAIG/QA-QC/FORM/NO.014



تعميد : حديقة الملك عبدالله العالمية

D. Natural Stone Countertops: Stone slabs bonded to substrate; use as large pieces as possible with inconspicuous adhesive joints

06423 - Wood-Veneer Hardwood Plywood Paneling: With beech veneer grade as specified by quality standard, plain siled, book veneer match, running assembly match of grain quality suitable for transparent finish (catalyzed polyurethane, Premium quality, mid sheen)

Division 07

07411 - Preformed Metal Roof Panels: 'Yalzip' aluminium standing seam roof system (VIP Auditorium, Garden Entrances & Entrance Kiosk) Finish & Colour: 'Weathered Effect Copper'

07431 - Metal Composite Wall Panels

A. Souks - Polyester Powder Coated; colour to be Grass Green, RAL 6018 with applied pattern of fritting colour to be Leaf Green, RAL 6002

B. Child Care - Polyester Powder Coated; internal colour to be White, RAL 9010 and external colour to be Silver, RAL 9006

C. VIP Auditorium - Polyester Powder Coated; colour to be Silver, RAL 9006

07520 - Sheet Metal Flashing and Trim

A. Aviary Profiled Metal Flashings - Polyester Powder Coated; colour to be Powder Grey, RAL 7037

B. Ticket Facility Booths Formed Aluminium Trims - Polyester Powder Coated; colour to be Grey Aluminium, RAL 9007

C. Ticket Facility Booths Formed Stainless Steel Trims - Satin polished finish grade No. 6

D. General Formed Aluminium Trims - Polyester Powder Coated; colour to be White, RAL 9010

07720 - Roof Accessories

A. Roof Hatches Finish: Factory prime and painted, colour to be White, RAL 9010

B. Ladder Post Finish: Steel with hot dipped galvanised factory finish

C. MCPE & Management Maintenance Building Roof-Edge Metal Flashings - 'Weathered Effect Copper', to match roof material described within section 07411

Division 08

08110 - Steel Doors and Frames: Schuco 'Royal S 700H' steel sections with Polyester Powder Coated finish; colour to be Grey Aluminium, RAL 9007



تعميد : مشروع " بنان " TMG

TMG		ATRIUM MANAGEMENT		BANAN PROJECT PACKAGE NO.BP011 Utility building phase-02 BP017 Fence & Gates		RAZEK	
SUBMITTAL FORM							
Submittal Reference:	BNN-BP011-AP-RZE-ZFP-SUB-PE-AD-00700					Date:	17-Sep-26
Revisions:	00						
Document Type:	Pre-Qualification Document					SUBMITTED FOR	CODE
Description:	Pre-Qualification for Techno Bond (Alwah Al Khaleej Company)					APPROVAL	
CONTRACT No.:	BP011 & BP017		PACKAGE NO. BP011 utility building phase-02 & BP017 Fence & gates		BUILDING NO.:	AD	
TO:	ZFP					ACTION	
CC:	APM					APPROVED	A
WE ARE SENDING HERE WITH THE DRAWING / DOCUMENTS /						APPROVED AS NOTED	B
						REVISE AND RESUBMIT	C
						NO ACTION REQUIRED	D
SAMPLES LISTED BELOW. (DELETE OR ADD AS NECESSARY)						REJECTED	R
ITEM	QTY.	Drawings, Specs. or BOQ Ref.	DOCUMENT / DRAWING NO.	DESCRIPTION	TYPE*	CODE	
						SUBMIT.	ACTION
1	1		PD	Pre-Qualification of Techno Bond (Alwah Al Khaleej Company) for supply of Aluminum Composite panels in Banan Project- BP017 Fence and Gates			
Contractor's Project Manager:  Signature: 							
SC review comment / FMCM review comments: REMARKS: -No objection to the approval of the proposed cladding factory as the second approved option, subject to the approval of all cladding materials, finishes, samples, and systems by the Owner prior to procurement and installation. -The Contractor shall strictly comply with all project specifications, approved drawings, material requirements, and manufacturer's recommendations related to the cladding system. -Full-scale mock-ups and samples shall be submitted for review and approval, including all interfaces, joints, fixing systems, colors, textures, and finishing details, prior to commencing the works. -The Contractor shall provide all required technical data, test certificates, warranties, and compliance documents demonstrating full conformity with the project requirements prior to material procurement.							
Correction or comments made relative to submittals during this review DO NOT relieve the contractor from compliance with the requirements of drawings and specifications. This check is only for review of general conformance with design concept of the project.							
FOR CLIENT (Optional): DATE:				FOR CONSULTANT: ZFP - Resident Engineer DATE: 20-09-2026			
COPIES				FOR PROJECT MANAGER: APM DATE:			
(1) Date to be entered by Consultant: * FIVE: 00 - Shop Drawings * SEVEN: 01 - Materials / Manufacture * NINE: 02 - Inspection * TEN: 03 - Evaluation (2) Date to be entered by Project Manager: * ONE: 04 - Sample * TWO: 05 - Manufacturer's Data * THREE: 06 - Certification * FOUR: 07 - Others							



تعميد : مشروع " بنان " TMG "



PRE-QUALIFICATION DOCUMENT

CLIENT: TALAAT MOUSTAFA GROUP

- KSA



PROJECT MANAGEMENT: ATRIUM MANAGEMENT



**CONSULTANT: ZUHAIR FAYEZ PARTNERSHIP
CONSULTANT**



CONTRACTOR: RAZEK CONTRACTING

COMPANY




For Approval:

Document Title	Pre - qualification	of Techno Bond (Alwah Al Khaleej co.) for supply of
		Aluminium composite panels in
		BP017
Date	Revision	Reference No.
17 - 09 - 2024	00	BNN -BP017- AP - RZEK - ZFP - SUB-PD- AD - 00700

Document verification and Approval

	Name	Designation	Signature
Prepared by:	Ahmed Elwakeel	Senior QA/QC	
Reviewed by:	Shoeb Azhar	QA/QC Manager	





كتب تصاميم المملكة العربية السعودية
Saudi Arabia Approvals



تكنوبوند .. صنّاع اللامدنيج



☎ (+96) 2777701514



☎ (+2) 01100057000



☎ (+96) 895525400



☎ (+97) 333575871